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771 Closure Project 

EXECUTIVE SUMMARY 
This Decommissioning Operations Plan (DOP) for the 771 Closure Project applies to buildings with 
significant contamination or hazards (Type 3 facilities) and buildings without significant contamination or 
hazards, but in need of decontamination (Type 2 buildings). The identification of Type 1 facilities and 
their disposition path are included for information only. This document is the result of a major 
modification approved in September 2001 of the DOP for the 771 Closure Project approved January 
1999. This DOP follows the format of the other DOPs and contains additional detail on work activities. 
This additional detail reflects the advanced state of the 77 1 Closure Project decommissioning activities 
and planning. This DOP includes the following additional information and changes from the original 
DOP (revision 0): 

0 

0 

Additional physical and historical information about Building 771 (see Section 3.1). 
The Type 2 facilities (throughout the document, but particularly in Sections 3.1,4.3,4.4, and 4.7). 
Reference to the RFCA Standard Operating Protocols (RSOPs). This DOP satisfies the 
notification requirements of the RSOPs (throughout the document, but particularly in Sections 4.4 
and 4.7). 
Demolition activities (see Section 4.7). 
A streamlined Resource Conservation and Recovery Act (RCRA) closure process, which reduces 
paperwork (see Section 6.0). 
An exception to the RSOP for Recycling Concrete, which will eliminate the need to stockpile 
and size reduce the concrete (see Section 5.5). 

0 

0 

Decontamination criteria for Building 771 and 774 concrete structiire that will reainin in the 
subsurface after demolition (see Sections 1. I .  1,4.4.2, and 4.7.1). 

In general, the 771 Closure Project dispositioning will be conducted in the following sequence: 
deactivation activities will be completed; component removal, size reduction, and decontamination will 
be conducted; the under building contamination will be remediated, as necessary; the pre-demolition 
survey will be conducted; and the building will be demolished. The outbuildings surrounding Buildings 
77 1 and 774 will be conducted in the same manner. 

Three alternatives were considered for the near-term management of the 771 Closure Project: 
decommissioning, no action with safe shutdown maintenance, and facility reuse. The alternatives 
included the evaluation of potential impacts on the human environment. Alternative 1 is selected because 
decommissioning and the associated hazard reduction support the Rocky Flats Vision of safe, accelerated, 
cost-effective closure. This alternative also ensures long-term protection of public health and the 
environment. Short-term impacts on the environment (Le., impacts occurring during the interval of the 
action) will be controlled physically and administratively. Currently, the facilities within the 77 1 Closure 
Project are scheduled to be deactivated and decommissioned, and the under-building contamination 
remediated, as necessary, by August 2004. Environmental impacts resulting from the 77 1 Closure Project 
will contribute incrementally to potential Site-wide cumulative impacts associated with the Rocky Flat 
Environmental Technology Site (WETS or Site) Closure Project. Given the existing industrial setting of 
the 77 1 Closure Project, environmental impact issues associated with the project are relatively limited. 

For planning purposes, the 771 Closure Project was divided into small manageable groupings of similar 
equipment and rooms. Thirty-three Dismantlement Sets and 13 Decommissioning Areas were defined for 

,l 
6 ,  
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ing activities for the 771 Closure Project; 

Consistent with the objectives of RFCA, the 771 Closure Project team will select decommissioning 
techniques based on a variety of factors, including potential environmental, safety and health (ES&H) 
hazards, secondary waste generation, and cost-effectiveness. Performance specifications for the 
techniques will include meeting the applicable release criteria; minimizing the generation of hazardous, 
radioactive and secondary wastes; minimizing ES&H impacts; and complying with the applicable or 
relevant and appropriate requirements (ARARs), and waste acceptance criteria for treatment, storage and 
disposal facilities. 

The 77 1 Closure Project team will perform decommissioning activities upon completion of appropriate 
reviews in compliance with Site programs and procedures, including the Site Integrated Work Control 
Program (IWCP), which incorporates the RFETS Integrated Safety Management System (ISMS), 
Readiness Determination Program, Integrated Environmental Management Program, and Quality 
Assurance Program. Site requirements will be applied based on a graded approach (Le., more rigorous 
requirements will be applied to facilities with greater hazards). In addition, personnel and environmental 
monitoring systems will be used, including Site-wide and project-specific air, surface water, and 
groundwater monitoring systems as described in the RFETS Integrated Environmental Management 
Program Manual and Site Integrated Monitoring Plan. 

Throughout the course of the 771 Closure Project, personnel of the U.S. Department of Energy, Rocky 
Flats Field Office (DOE), the contractor and subcontractors, and the regulatory agencies will use the 
RFCA consultative process to establish and maintain effective working relationships with each other and 
with the general public. Decommissioning activities will be documented in the 771 Closure Project Files, 
RCRA Operating Record, where appropriate, and the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) Administrative Record (AR). Upon completion of 
decommissioning activities and final characterization, a Decommissioning Closeout Report will be 
prepared and submitted to the Lead Regulatory Agency (LRA) for approval. 
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774, liquid treatment plant 
714, hydrofluoric storage 

1 

2 

2 

Within the scope of the DOP 

Within the scope of the DOP 

INTRODUCTION 

7 15, emergency generator #1 

In 1996, the DOE, the Environmental Protection Agency (EPA), and the CDPHE executed the RFCA.' 
RFCA is the Federal Facility Compliance Agreement and Consent Order negotiated pursuant to the 
CERCLA2 and Colorado Hazardous Waste Act (CHWA).3 RFCA provides the regulatory framework for 
achieving the goals expressed in the Rocky Flats Vision4 

The overriding vision for RFETS is to achieve accelerated cleanup and Site closure in a manner that is 
safe to workers and the public, and protective of the environment. DOE intends to disposition all special 
nuclear material (SNM) and wastes, demolish facilities, and remediate contaminated areas to the extent 
that future land uses are enabled and downstream water supplies are protected. 

The 771 Closure Project is comprised of Buildings 771, 774, 714, 714A, 715, 716, 717, 770, 771B, 771C, 
771-DT, and a number of outside storage tanks, storage areas, and trailers, all of which are located within 
the Protected Area (PA) of the Site. Completing the 771 Closure Project is necessary to meet the goals of 
the RFCA and the Rocky Flats Closure Project Baseline (CPB). 

In general, the 771 Closure Project dispositioning will be conducted in the following sequence: 
deactivation activities will be completed; component removal, size reduction, and decontamination will 
be conducted; the under building contamination will be remediated ; the pre-demolition 
survey will be conducted; and the building will be demolished. The rrounding Buildings 
771 and 774 will be conducted in the same manner. 

The decommissioning scope in this DOP applies to buildings with significant contamination or hazards 
(Le., Type 3 buildings) and buildings without significant contamination or hazards, but in need of 
decontamination (Le., Type 2 buildings). Buildings within the Cluster that are free of contamination (i.e., 
Type 1 buildings) will be decommissioned using Site procedures upon notification to the LRA (CDPHE). 
Building 771 is a Type 3 facility; Buildings 714, 728, 770, 774, 775, and 771C are Type 2 facilities; and 
the remaining buildingdtrailers located within the 77 I Closure Project are classified as Type 1 buildings. 
Eleven tanks have been classified as Type 2 facilities; these tanks are 176, 182, 183, 184, 185, 194, 195, 
292, 293, 774A and 774B. Therefore, the scope of this DOP is limited to Buildings 771, 714, 728, 770, 
774, 775, 77 IC and the eleven Type 2 tanks. Table 1 details all of the facilities associated with the 77 1 
Closure Project, the typing, and if the facility disposition decision is addressed by this DOP. 

1 Included in the DOP for information purposes 

Table 1. 771 Closure Project Facilities 
I Facility I Type 1 DOPscope I 

77 I ,  plutonium recovery facility, includes 77 1 A, 77 1 Within the scope of the DOP 
stack, 771/776 tunnel, and 771/774 tunnel 

[ 7 l4A, hydrofluoric storage [ 1 1 Included in the DOP for information purposes 1 

' Final Rocky Flats Cleanup Agreement (RFCA), Federal Facility Agreement and Consent Order (CERCLA VIII-96-21, 
RCRA 3008[h] VIII-96-01, State of Colorado Docket 96-07-19-01), July 19, 1996. 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 USC 9620 et seq. 

Colorado Hazardous Waste Act (CHWA), CRS 25-15-101 et seq. 

The Rocky Flats Vision is contained in Appendix 9 of RFCA. 
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Facility 
7 16, emergency generator #2 

Table 1. 771 Closure Project Facilities 
Type DOP scope 

1 Included in the DOP for information purposes 
7 17, magnehelic gauge buildinglsampling shed 
728, process waste pit 

~ 

1 

2 
Included in the DOP for information purposes 
Within the scope of the DOP 

770, office and supply building 

S770, carpenter storage facility 
1 K77 IN, food building I 1 1 Included in the DOP for information purposes I 

2 
1 

Within the scope of the DOP 

Included in the DOP for information purposes 

T771A, office trailer 
T77 lB, office trailer 

I T77 1 C, showers/locker trailer I 1 1 Included in the DOP for information purposes 1 

1 

1 
Included in the DOP for information purposes 
Included in the DOP for information purposes 

T771F, office trailer 
T77 IG, showersllocker trailer 

1 

1 

Included in the DOP for information purposes 

Included in the DOP for information purposes 

I T77 lL, restroom trailer I 1 I Included in the DOP for information purposes 1 

T771 J, office trailer 
T77 1 K, office trailer 

1 

1 
Included in the DOP for information purposes 
Included in the DOP for information purposes 

I T77 1 T, office trailer I 1 I Included in the DOP for information purposes I 

T771Q, office trailer 
T77 1 R, office trailer 

1 

1 
Included in the DOP for information purposes 
Included in the DOP for information purposes 

T77 lM, Modular network operations center 

771B, carpenter shop 

1 

1 

Included in the DOP for information purposes 
Included in the DOP for information purposes 

I 773, old 771 guard post 1 1 I Included in the DOP for information purposes 1 

771C, nuclear waste packaging and drum counting, 
includes tanks 309E and 309W 
77 1-DT, decontamination trailer 

2 

1 

Within the scope of the DOP 

Included in the DOP for information purposes 

1 T2 1 A, aboveground diesel storage tank I 1 Included in the DOP for information purposes I 

772, new breathing air facility 
772A, acid storage 

contains additional detail on work activities. This additional detail reflects the advanced state of the 771 

1 

1 
Included in the DOP for information purposes 
Included in the DOP for information purposes 

Closure Project decommissioning activities and planning. This DOP includes the following additional 
information and changes from the original DOP: 

Additional physical and historical information about Building 77 1 (see Section 3.1). 
The Type 2 facilities (throughout the document, but particularly in Sections 3.1,4.3,4.4, and 4.7). 
Reference to the RSOPs. This DOP satisfies the notification requirements of the RSOPs 
(throughout the document, but particularly in Sections 4.4 and 4.7). 
Demolition activities (see Section 4.7). 

T773S, Skid mounted guard post 
775, sanitary lift station 
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A streamlined RCRA closure process, which reduces paperwork (see Section 6.0) 
An exception to the RSOPfor Recycling Concrete, which will eliminate the need to stockpile 
and size reduce the concrete (see Section 5.5). 

The decision to decommission and demolish the 771 cluster buildings is the approved action being 
conducted pursuant to the DOP. An analysis of risks to workers to decontaminate to free release criteria 
the Building 771 and 774 concrete structure that will remain in the subsurface resulted in a determination 
that decontamination criteria based upon the June 2003, modifications to RITA Attachment 5 
Radionuclide Soil Action Levels should be applied. The concrete structure that will remain after 
demolition that is within 6 feet of the final expected surface grade will meet surface contamination free 
release criteria, while concrete below that depth will be decontaminated or removed if it exceeds7nCi/g, 
averaged over the thickness of concrete. 

1.1 Alternatives Analysis and Selection 
To determine the most efficient path to accelerated cleanup and Site closure, the RFETS Facilities Use 
Committee evaluated three alternatives for the near- and long-term management of RFETS facilities: 

Alternative 1 - Decommissioning (i.e., component removal, size reduction, decontamination, and 
demolition), 
Alternative 2 - No action with safe shutdown maintenance (i.e., mothballing), and 
Alternative 3 - Facility reuse. 

Table 2 summarizes the results of this analysi . As 
discussed in the Facility Assessment for the Industrial Area (IA) Reuse Study, Alternative 3 is not 
beneficial, because Site cleanup and closure would be deferred but not eliminated. Similarly, Alternative 
2 fails to accomplish the Rocky Flats Vision, resulting in an increase in the life-cycle costs associated 
with Site cleanup and closure. 

The alternatives were evaluated for potential impacts on the human environment. Alternative 1 is the 
selected alternative because decommissioning supports the Rocky Flats Vision of safe, accelerated, cost- 
effective closure. This alternative also maintains long-term protection of public health and the 
environment. By removing WETS facilities and associated contamination, risks currently posed by the 
771 Closure Project will be reduced and/or eliminated. 

1. I .  1 Demolition Process Alternatives Analysis 

The original alternatives analysis led to decision to decommission and demolish all buildings in the 
cluster, this additional alternatives analysis is focused on and related to the Building 7711774 
decontamination criteria for the concrete that will remain below the expected surface contour. The 
Building 77 1/774 decontamination criteria is being re-evaluated because there is more experience with 
the decontamination techniques and worker risks posed by these activities, and more information on the 
contamination profile in Buildings 771/774. This alternatives analysis is only related to Building 
771/774, not the entire 771 Closure Project facilities. Two alternativeswere considered for the demolition 
process associated with Building 771 and 774: 

Alternative 1 Decontamination and component removal to unrestricted release criteria followed 
by demolition of the facility to 3 feet below tinal proposed gradc and backfill and regrading of the 
prqject area. 

Alternative 2 Decontamination and component removal consistent with the technical basis of the 
KFCA modifications for soil remediation followed by demolition of the facility to 3 feet below 
final proposed grade and backfill and regrading of the project area. 

I 

= i  Unclassified Page 3 of 55 
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The hazards and ducontamination definitions are taken from the KICA Standard Opcroting I’rotocol for Facility Component 
Removal. Size Reduction, & Decontamination Activities, lie\.ision 3, May 27,2003. 
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previous performance that it can implement routine decontamination and removal using safe and 
compliant techniques. However, large concrete sections may necd to be removed froin the facility that 
may require special techniques and might not be itnplcinented quickly. 

’ This cost is the complete decommissioning contract cost. 
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would be 6 feet below the ground surface, and this zone would be decontaminated or concrete removed in 
order to bring the concrete to less than 7 nCi/g. 

Once the facility preparation was complete as indicated above, a final survey would be performed to 
verify the status of the facility. With CDPHE approval of the final survey, the demolition would be 
initiated and all portions of the structure within 3 feet of the final proposed grade would be removed. The 
area would be backfilled and the surrounding area would be graded and vegetation would be established. 

The differences in the actions taken in Alternative 1 and A.lternative 2 are the degree to which the 
concrete of decontaminated and removed, and the form of final survey that is performed. 

I .  I .  I. 2.7 Effectiveness 
Effectiveness considers whether the alternative provides protection of public health and the environment. 
I n  the short term, there is the potential for incrcased adverse impact to watcr quality, fugitivc dust 
emissions, and transportation of demolition debris. However, potential impacts to water and air are 
temporary and controllable with mitigation measures. 

There would be a potentially adverse impact to worker health and safcty because workers would be 
exposed to industrial hazards associated with decontamination of the concrete and removal of concrete in 
areas that cannot be decontaminated. Alternative 2 requires 26,727 less person-hours for hydrolasing and 
1 1,412 less person-hours for concrete removal in  comparison \\ ith Alternative 1. Based on the site and 
Building 771 average injury rate, Alternative 2 has the potential to reduce the total injuries by 5 to Ido 
during hydrolasing and 2 to 4” during concrete removal. 

During demolition, there may be the potential of an increased adverse impact to the public at the Site 
boundary. There may also be an increased adverse impact to ecological receptors during demolition 
because additional areas of the Site would be disturbed. I n  the long term, this alternative would be 
effective for overall protection of public health and the environment. ARAKs would be achieved. 

I .  I. 1.2.2 Implementability 
Implementability addresses the technical and administrative fciisibility of implementing an alternative and 
the availability of the services and materials required. 

Technical Feasibility 
This alternative is technically feasible because there are proven decontamination and removal techniques 
that would bring the facility to the acceptable contamination levels. Specialized equipment may be 
required to facilitate the removal of concrete within the cclnfined area of the Facility. Currently. an 
experienced workforce, with specific decontamination and removal experience at RFETS, is i n  place and 
has demonstratcd through previous performance that it  can implement routine decontamination and 
removal using safe and compliant techniques. I lowever, large concrete sections may need to be removed 
from the facility that may require special techniques and might not be implemented quickly. 

No Endangered Species Act or wetlands concerns are anticipated for this alternative. Permits are not 
required to implement this alternative. 

Availability of Services and Materials 
Standard construction equipment and trained personnel are readily availablc to implement this altcrnative, 
except that some of the concrete removal may be difficull: to work with standard equipment (eg.. 
confined are within thc facility). Offsite laboratory testing services exist during the action in the short 
term; however, the future availability of these facilities cannot be predicted. Post-removal sitc control 
would not be required. 

A rangc of injuries is given because the Sitc and Project in,jury rates do not include many hours of‘ actual liydrolasing and 
concrete removal activities, which have inore industrial haLards than thc \vork activities used for ths  estimated in.jurics. 

10 
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1.2 Decommissioning Under the Rocky Flats Cleanup 
Agreement 

The WETS Decommissioning Program Plan (DPP)” presents the regulatory approach to 
decommissioning and compliance with RFCA. The Facility Disposition Program Manual (FDPMj3 
establishes the WETS internal requirements for planning and executing decommissioning activities, 
including preparation of a Project Management Plan (PMPY4. The PMP documents planning activities 
for each project. 

As described in the DPP, buildings are typed based on levels of contamination. Buildings classified as 
Type 1 are free of contamination; Type 2 buildings do not have significant contamination or hazards, but 
need some level of decontamination; and Type 3 buildings have significant contamination and/or hazards. 
Different RFCA decision documents may be used to decommission each building type. The DPP serves 
as the RFCA decision document for Type 1 buildings; therefore, decommissioning activities are 
conducted in accordance with WETS procedures upon notification of the LRA. Type 2 buildings require 
a separate RFCA decision document in the form of a Proposed Action Memorandum (PAM), Interim 
Measure/Interim Remedial Action (IM/IRA), or RSOP, or they may be included with Type 3 buildings in 
an approved DOP. 

The decommissioning process begins with internal and external scoping meetings, at which the individual 
closure project points of contact from the Site and the LRA discuss the scope of the decommissioning 
project, including goals, schedule, budget, risks, controls, and overall project appr~ach.’~ Reconnaissance 
level characterization (RLC) identifies radiological, chemical, and physical hazards. The Reconnaissance 
Level Characterization Report (RLCR) summarizes the results of the RLC. The RLCR provides the basis 
for determining building types. 

Additional characterization may be conducted during decommissioning as facility components are 
removed and building surfaces are exposed. This type of characterization is referred to as in-process 
characterization. Data from in-process characterization is used to identify additional hazards; refine 
approaches to facility component removal, size reduction, decontamination, and demolition; revise waste 
volume estimates; and modify ES&H controls, as necessary. In-process characterization is also 
conducted to determine the type and extent of decontamination, and to verify that decontamination has 
achieved the applicable decontamination goals and waste acceptance criteria (WAC) of contractor- 
approved treatment and disposal facilities. In addition, a final verification survey (referred to as a pre- 
demolition survey) is conducted before demolition to ensure that buildings have been sufficiently 
decontaminated to meet applicable performance specifications. Facility characterization activities are 
performed in accordance with the WETS Decontamination and Decommissioning Characterization 
Protocol (DDCP)16, which defines the characterization process, and provides guidance for establishing 
appropriate data quality objectives and assessing data quality. 

Figure 1 summarizes the relationships between WETS Closure Project documents and drivers, individual 
closure project characterization packages, decision documents, and reports, including the use of various 
RSOPs. This figure shows the sequence of the major closure activities, including preparation of essential 
documents and interfaces between the elements of Site closure (Le., decommissioning, and ER). 

WETS Decommissioning Program Plan (DPP), Revision 1 (June 21, 1999). 

WETS Facility Disposition Program Manual (FDPM), MAN-076-FDPM, Revision 1 (September 24, 1999). 

The Project Management Plan (PMP) will replace the Project Execution Plan (PEP) in the next revision to the FDPM. 

The consultative process is described in Part 7 of RFCA (115 1-61) and in Section 1.1.1 of the DPP. 

Rocky Flats Environmental Technology Site Decontamination and Decommissioning Characterization Protocol, MAN-077- 
DDCP (latest revision). 

12 

l 3  

14 

l 5  

16 
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While the regulatory processes and documentation for decommissioning and ER are separate, these two 
major elements of facility closure interface at various points in the closure process and will sometimes 
occur concurrently in a building or building cluster. The Industrial Area (IA) Characterization and 
Remediation Strategy17 describes the interfaces within the IA. The interfaces apply to buildings identified 
as having under-building contamination (UBC) and/or contamination of surface and subsurface soils 
surrounding the building or building cluster. ER has characterized UBC and surrounding soils, as 
appropriate. The Environmental Restoration IA Sampling and Analysis Plan describes characterization 
activities. 

1.3 Scope and Purpose 
The purpose of this DOP is to describe the decommissioning process for the Type 2 and 3 buildings 
within the 771 Closure Project. Building 771 is a Type 3 building, as discussed in the DPI'. There are six 
Type 2 Buildings 714, 728, 770, 774, 775, and 771C, and eleven Type 2 tanks. The remaining facilities 
in the 771 Closure Project are Type 1 facilities and are not included within the scope of this DOP. The 
current RLCR will be modified to address facility typing. The current RLCR did not address facility 
typing and was based on historical information. Sampling activities are currently being conducted and 
will be included in the RLCR revision. 

l7 Rocky Flats Environmental Technology Site Industrial Area (IA) Characterization and Remediation Strategy (in 
preparation). 
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2 PROJECT ORGANIZATION 
This section provides a brief description of the 771 Closure Project organization structure, functions, and 
interfaces as they pertain to facility management and decommissioning. This information identifies 
reporting relationships and responsibilities. The organizational structure is not an enforceable part of the 
DOP. DOE or its contractor may alter the structure without prior notification to or approval of the LRA, 
and without modifying the DOP. Significant organization changes (e.g., management-level changes) will 
be shared with the LRA as part of the RFCA consultative process. 

2.1 Project Team Organization Structure 
The 771 Closure Project will function under an integrated scope, schedule, and cost control system that 
identifies roles, responsibilities, and interfaces. Figure 2 as described below, depicts the project 
organization. 

771 Closure Project Management - Accountable for the safe planning and execution, and the 
successful completion of the 771 Closure Project in accordance with applicable standards and 
requirements. 

Environment, Safety, Health & Quality - Provides program, policy, and regulatory guidance; 
performs inspections; manages radiological operations; coordinates assessments; collects, tracks, 
and trends Closure Project ESH&Q metrics; and provides engineering services and planning 
support to the Closure Project team. 

Administrative Services - Provides support in the area of human relations and labor relations; 
assists the Closure Project Manager in resource allocation planning; manages the 77 1 Closure 
Project training program; administers the employee compensation program; prepares Closure 
Project occurrence reports; and provides miscellaneous project administrative support (e.g., 
document preparation, control, and maintenance and records management). 

Project PIanning/Controls - Develops Closure Project schedules; identifies resource 
requirements; maintains the PMP; manages the Closure Project change control process; monitors 
and reports Closure Project performance; manages work control, including plan of the day (POD) 
and plan of the week (POW); administers subcontracts and task orders; and purchases equipment 
and supplies required to support Closure Project activities. 

Environmental Compliance - Represents the project to the regulatory agencies; implements 
environmental stewardship requirements, and represents the project on Site-wide committees. 
Operations Management - Operates and maintains the 771 Closure Project to support Closure 
Project activities; ensures compliance with the Building 77 1 Basis for Interim Operations (BIO); 
maintains facility safety category systems (e.g., criticality, fire, ventilation); releases/authorizes 
work; conducts facility surveillances; maintains facility security; manages facility emergency 
preparedness; conducts RCRA inspections; and maintains RCRA compliance. Accountable for 
deactivation activities, decommissioning, and material stewardship activities. 

' 1 Unclassified Page 9 of 55 L,' 
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> Deactivation: Responsible for the removal of SNM holdup and “loose” equipment and 
materials, such as combustibles, furniture, and waste chemicals; preparation of gloveboxes 
for decommissioning; removal of organic liquids from equipment and systems; removal of 
classified material/tooling; and removal glovebox line- and non-line generated material. 

P Decommissioning: Responsible for the removal, size reduction, and decontamination of 
facility components and for facility demolition as described in this DOP. 

> Material Stewardship: Provides commodities to support Closure Project needs; manages 
wastes and coordinates inter-building material movements through facility disposition; 
provides nuclear material safeguards support (e.g., SNM inventory, assay, and accounting); 
and provides non-destructive assay services. 

2.2 DOE and LRA Interfaces 
As owner of the Site, DOE oversees closure operations; provides direction to the contractor regarding 
funding and overall direction; and communicates with the regulators and other stakeholders (e.g., the 
Rocky Flats Citizens Advisory Board [RFCAB], the Rocky Flats Coalition of Local Governments 
[RFCLOG], and the public) regarding the status of the 771 Closure Project. In addition, DOE is 
responsible for the enforcement of health and safety provisions of certain federal regulations. 

CDPHE is the LRA for the IA, and thus is the LRA for decommissioning activities conductedpursuant to 
RFCA. EPA is the Support Regulatory Agency in the IA, so both CDPHE and EPA participate in 
oversight of decommissioning activities at WETS. CDPHE, EPA, and Defense Nuclear Facilities Safety 
Board have executed a Memorandum of Understanding (MOU) with DOE to define their respective roles 
and responsibilities for oversight of activities conducted in the IA.” In that portion of the Site where each 
is the LRA, CDPHE and EPA have authority to direct DOE to stop work or perform particular tasks 
required under RFCA when conditions present an immediate risk to public health or the environment. 

2.3 Working Relationships 
The personnel of DOE, its contractor, subcontractors, CDPHE, and EPA will use the RFCA consultative 
process” to establish and maintain effective working relationships with each other and with the public 
throughout the decommissioning process. As described in the DPP, the principal aspects of the 
consultative process are as follows: 

Timely Sharing of Information - Information sharing activities will include but need not be 
limited to: updates of the overall Site CPB, briefings on the development of work plans; briefings 
on changes to the approved baseline; standing invitations to project planning meetings and pre- 
evolution briefings (PEBs); and consultations on decommissioning strategy. 

Collaborative Discussions of Program Changes - The goal of these collaborative discussions is 
to raise and resolve issues without delaying decommissioning activities. 

Designation and Use of Project Points of Contact for Information Exchange and Resolution 
of Issues - The LRA, DOE, and the contractor will designate points of contact to facilitate open 
communication and resolution of issues. 

Memorandum of Understanding Governing Regulation and Oversight of Department of Energy Activities in the Rocky Flats 
Environmental Technology Site Industrial Area (IA), executed February 15, 1996, which is contained in Attachment 1 of 
RFCA. 

The consultative process is described in 775 1-61 of RFCA, in Appendix 2 of RFCA, and in Section 1.1.1 of the DPP. l 9  
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Respect for the Roles and Responsibilities of the Parties - The LRA and DOE will have 
distinct roles and independent decision-making responsibilities. In general, the role of DOE is to 
oversee program and Closure Project planning, and to approve the CPB and baseline changes. 
The role of the LRA is to approve the DOP and other RFCA decision documents, oversee the 
planning and iniplementation of work, ensure protection of human health and the environment, 
and monitor compliance with RFCA and Closure Project ARARs. 

Training - To facilitate the consultative process, the LRA and DOE may develop and provide 
training to their respective staff and to the contractor, subcontractors, and interested members of 
the public. 

Per RFCA, CDPHE is the LRA for decommissioning activities under CERCLA.20 To expedite the 
decommissioning process, the parties have agreed the LRA may exercise authority by participating in the 
IWCP process. For the purposes of this DOP, this means the LRA has an opportunity to discuss issues 
and ask questions, but it does not mean the LRA has approval authority for IWCP work packages. DOE 
and its contractor or subcontractors will advise the LRA of IWCP meetings and roundtable review 
sessions, and will provide relevant information in a timely manner. The LRA, DOE, and the contractor or 
subcontractors may use these roundtable review sessions as a forum for RFCA consultation. If this 
process does not address the LRAs concerns, the LRA may issue a "stop work" order pursuant to 
RFCA.21 

2o See RFCA 770. 

21 See RFCA (qq176-180). 
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3 771 CLOSURE PROJECT DESCRIPTION 
The 771 Closure Project is comprised of Building 771 and various support facilities located within the 
Site’s IA. Figure 3 shows the 771 Closure Project and some facilities surrounding the Project. Not all of 
the facilities within the 771 Closure Project are annotated on the drawing, and not all of the facilities 
annotated on the drawing are part of the 771 Closure Project. The following sections provide a 
descriptive overview of the 77 1 Closure Project. 

3.1 Building History and Description 
Building 771 is located in the north-central section of WETS. The building is predominantly 
constructed of reinforced concrete with some non-production portions of the building constructed of 
concrete block and fabricated metal. The original building was a two-story structure built into the side of 
a hill with most of the three sides covered by earth. The fourth side, facing the north, provides the main 
entrance to the building. The original building measures 262 feet (north to south) by 282 feet (east to 
west) on the ground floor and 202 feet by 282 feet on the second floor. The building is 31 feet tall, and 
there are no outside windows in the main building. 

Since completion of the original building, six major additions have been constructed. This series of 
expansion brought the total area of the building to approximately 15 1,000 square feet. The first addition 
was Building 771A, which was constructed in 1962. It is a one-story structure, approximately 41 feet by 
110 feet on the north side of the main building. Offices and the cafeteriawere moved into Building 771A 
when it was completed. This addition is separated from the process areas by a hallway and doors, and has 
a separate ventilation system. Completed in 1966, the 771B office addition is a one-story building, 
measuring 41 feet by 81 feet. The addition was built on the north side of the main building, west of 
771A. The Dock Number 1 addition was added to the northwest side of the main building in 1968. The 
maintenance shop on the west side of the main building was constructed in 1970. The maintenance shop 
is 60 feet by 77 feet. The waste packaging facility, Building 771C, was built in 1972, and is a one-story 
addition to the east side of Building 771, extending to the west side of Building 774. Building 771C was 
used to store, count, and ship waste; waste packaging and repackaging occurred within Building 771 

A plenum deluge catch tank shed, built in 1974, was added on the west side of the original building 
adjacent to the maintenance shop addition. It is a one-story, 24 feet by 30 feet shed. Inside the shed is a 
4,000-gallon capacity filter drainage catch tank and support system to collect the water used while 
fighting a fire inside the filter plenums or incinerator. 

Building 771, the primary facility for plutonium operations, was one of the four major buildings to be 
constructed and placed in operations at WETS. Building 771 operations included the chemical and 
physical operations for recovering plutonium and refining plutonium metal, plutonium chemistry and 
metallurgical research, and a radiochemical analytical laboratory. The following provides a chronology 
of Building 77 1 : 

1951 Construction begins in November. 
1952 Building 771 is occupied. 
1953 The first operations begin in May. 
1957 On September 1 1, a glovebox fire occurs in the building, resulting in the transfer of a 

plutonium foundry, fabrication, and assembly operations to Building 776/777. 
1958 A plutonium recovery incinerator begins operations. 
1959 The solvent extraction process for plutonium recovery is replaced with an anion exchange 

process. 
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1963/64 Building 771A is constructed to increase plutonium production. Processes were expanded to 
include an americium recovery line, dissolution lines, filtrate recovery, and batching, 
calcination, and fluorination operations. 
An office expansion, 771B, is added to Building 771. 
An addition is completed on the west side of the building to consolidate all maintenance, pipe, 
sheet metal, and painting activities. 
Building 771C, a drum-handling facility, is completed. 
Plutonium recovery operations in Building 77 1 are discontinued. Cleanup operations begin in 
Building 77 1. 
Building 771 operations are restarted due to material accountability problems in Building 371. 
Building 771 plutonium operations are shut down in November as part of an overall plutonium 
operations shutdown ordered by DOE. 

1967 
1970 

1971 
1979 

1980 
1989 

Building 771 Stack is a reinforced concrete stack at the southeast corner of Building 771. The stack has 
an inside diameter of 10 feet, the base underground is 19 feet across, and the stack rises 150 feet 
aboveground. The stack wall is 6 inches thick at the top and 11.5 inches thick at the base. The stack 
provides exhaust for the main filter plenum, which receives exhaust from the high-efficiency particulate 
air (HEPA) filtration system; the heating, ventilating and air conditioning ( W A C )  system; and the 
incinerator. 

Building 774 was designed to treat the liquid process wastes generated in Building 771. Building 774 
was originally a two-story rectangular structure of poured-in-place concrete. By 1989, seven additions 
had been made to the building, resulting in multiple levels varying from one to four stories in height. The 
additions are constructed of block wall, reinforced concrete, metal-on-metal framing and transite. 
Because of the additions, floor space increased to 25,000 square feet. The facility is built on a steeply 
sloping site. The first floor on the north side is 7.5 feet below-grade, and the fourth floor on the south 
side is 4 feet above-grade. 

As RFETS expanded to accommodate increased production of nuclear weapon triggers, Building 774 
began processing radioactive acidic and caustic wastes, aqueous and organic wastes, waste oils, and non- 
radioactive waste photographic solutions. Buildings 11 1, 112, 130, 371,T371J, 441, 444, 460, 551, 559, 
664, 707, 750, 771, 776, 777, 881 and 991 generated one or more waste streams that were processed in 
Building 774. In 1971, the waste treatment operations in Building 774 were enclosed to provide 
containment of radioactive airborne particles. 

The goal of the Building 774 waste treatment process was to reduce liquid radioactive wastes and convert 
them into a form suitable for transport off-site for storage and disposal. In general, wastes were either 
piped directly into Building 774, or transferred in drums, containers, or other types of packaging. The 
waste entered a series of interconnected tanks designed to treat acidic, caustic and radioactive wastes and 
separate relatively low-level radioactive effluent from contaminated solids or sludges. Four processes 
were used in the building to meet certain characteristics of the waste. The waste may have passed 
through one or more of the following processes: 

Neutralization and filtration of acidic wastes containing large quantities of metal ions or chloride 
ions. The main purpose of this process was to remove the large quantities of metal hydroxide 
solids from the waste stream, as these solids hampered the decontamination ability of the 
succeeding flocculation and clarification processes 
Batch neutralization, precipitation and filtration of acidic wastes containing only small quantities 
of metal ions or basic wastes containing large quantities of undissolved solids; 
Continuous radioactive decontamination of neutral and caustic wastes; and 

0 

0 
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Solidification of aqueous wastes containing complexing agents, certain radioactive isotopes, or 
hazardous chemicals that were undesirable in the regular waste system. These wasteswere mixed 
with an absorbent material and Portland cement in barrels for disposal. This process was 
eventually replaced by the organic and sludge immobilization system. The organic and sludge 
immobilization system accepted waste oils from any building at the Site that contained 
transuranic material and converted the liquid waste into solid waste. 

The second stage of the decontamination process included two separate radioactive waste 
decontamination processes. The benefit of segregating the wastes was better utilization of the waste 
storage ponds based on whether the wastes met standards for radioactive and/or chemical contamination. 

The slurry from the decontamination process was held in a slurry tank until it was processed by vacuum 
filtration to separate the solids from the liquid. The separated solidswere mixed with a solidifying agent, 
and packaged for shipment and long-term storage as transuranic-mixed waste. 

The role of Building 774 diminished with the inauguration of the newprocess waste treatment facility in 
Building 374. Building 774 continued to process contaminated organic wastes that could not be 
incinerated, and the liquid process wastes generated in Building 77 1. 

Building 728 was constructed as a sewage lift station with two 25,000-gallon below-grade holding tanks 
(tanks 292 and 293) for surge purposes, and is located approximately 35 feet north of the west half of the 
Building 77 1 office addition. The overall structure of the building is constructed primarily of cast-in-place 
concrete. The portion of the building that is visible above grade is approximately 7 feet by 15 feet and 
extends 4.5 feet above adjacent grade. The remainder of the structure extends approximately 12 feet 
below grade and occupies a footprint of 33.5 feet by 24.5 feet. 

3.1.1 System Interfaces 
A number of systems are connected to the 771 Closure Project and other facilities on site. The 
connections will be considered as closure activities are planned, and actions will be taken to prevent 
unexpected disruption of services. The following bullets detail the systems: 

Electrical - connected to the 5 15/5 16 Substation 
Nitrogen - connected to the Nitrogen Plant 
Argon - connected to a tank outside the facility 
Plant Air - received from Building 776 
Breathing Air - received from Building 707/708 
Criticality System - connected to the plant-wide system 
Water - received from Building 124 
Steam - received from Building 443 
Sanitary Sewer - connected to the plant-wide system 
Liquid Process Waste - connected to the plant-wide system 
Natural Gas - connected to the plant-wide system 
Telephone System - connected to the plant-wide system 
Fire Protection Systems - connected to the plant-wide system 
Security Protection Systems - connected to the plant-wide system 
Grounding/lightning system - interconnects Building 771 , Building 7 15 and Building 774. 

,- 3 Unclassified Page 16 of 55 
L’ 



771 Closure Project 
Decommissioning Operations Plan (DOP) 

3.1.2 Physical Interfaces 
Three reinforced concrete box tunnels connect Building 771 to other structures: 

0 A 267-foot tunnel connects Building 771 to Building 776 for purposes of moving materials. The 
tunnel measures 8 feet by 10 feet by 267 feet. The tunnel has a 6% grade. The walls and roof are 
1 foot thick, and the floor is 1.25 feet thick. 
A 170-foot utility tunnel connects Building 771 to Building 774. The tunnel measures 3.5 feet by 
3.5 feet by 170 feet. 
A 140-foot exhaust duct tunnel connects Building 771 to the exhaust stack (measures 8 feet by 10 
feet by 104 feet). The exhaust tunnel floor is 1 foot thick, and the walls and roof slab are 10 
inches thick. 

0 

0 

3.2 Current Status 
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4 PROJECT APPROACH 
The decommissioning cost and schedule planning process for the 771 Closure Project has been 
completed, and the costs and schedules are included in the RFETS Closure Project Baseline (CPB). 
During the course of the 771 Closure Project, there may be instances where circumstances differ from 
those predicted. In such cases, planned activities may be revised without revising the CPB or DOP, if the 
activities are still within the scope of this DOP and the referenced RSOPs consistent with RFCA and the 
DPP. Significant changes will be shared with the LRA and stakeholders as part of the RFCA consultative 
process. 

4.1 Work Planning and Execution 
Decommissioning activities will be planned and executed in accordance with the RFETS Integrated 
Safety Management (ISM) System, as described in the RSOP for Facility Component Removal, Size 
Reduction, and Decontamination Activities. 

4.2 77 1 Closure Project Characterization 
The 77 1 Closure Project characterization involves a three-step approach: scoping characterization, RLC, 
and in-process characterization. The following paragraphs describe each step in more detail. The pre- 
demolition survey information is documented in Section 4.6. Under building pre-remediation 
characterization is addressed in Section 4.5. 

4.2.1 Scoping Characterization 
During scoping characterization, existing records and documents were collected, and present and former 
Building 77 1 employees were interviewed to determine the radiological, chemical and physical conditions 
of the Cluster. Based on the information collected, the 771 Closure Project team proceeded to conduct 
the RLC. 

4.2.2 Reconnaissance Level Characterization 
The purpose of RLC is to identify the location and extent of radiological, chemical and physical hazards 
associated with a facility. The RLC for the 771 Closure Project was completed in August 1998. The 
RLCR documents results for the 771 Closure Project. Hazards were assessed based on a review of 
historical records and process knowledge. The RLCR did not contain detailed information on the 
facilities exterior to Buildings 771 and 774; therefore, the RLCR22 will be amended and submitted for 
concurrence on those facilities. 

Potential physical hazards within the 771 Closure Project consist of those common to standard industrial 
environments, including hazards related to energized systems, utilities, gas cylinders, trips and falls, and 
forklift operations. The buildings have been relatively well maintained and are in good physical 
condition. Consequently, there are no unique physical hazards associated with any of the buildings within 
the 771 Closure Project. 

22 This RLCR is being prepared in parallel to this DOP modification and should receive LRA concurrence during the public 
comment period. The draft report and data packages are available in the administrative record file. 
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4.2.3 In-Process Characterization 
Additional characterization will be conducted during decommissioning, as facility components are 
removed and building surfaces are further exposed. This type of characterization is referred to as in- 
process characterization. Data from in-process characterization is used to identify additional hazards; 
refine approaches to component removal, size reduction, and decontamination; revise waste volume 
estimates; and modify ES&H controls, as necessary. In-process characterization is also conducted to 
verify that decontamination activities have achieved the applicable performance specifications, such as 
release or reuse criteria and WAC. Detailed information regarding the characterization process and 
associated requirements is contained in DDCP.23 

Description 
This Set involves the removal and packaging of the Plenum FU-2A, FU-2B, and FU-2C, internal HEPA 
filters and baffle plates, and the exhaust fans. 
This Set involves the removal and packaging of the first stage of HEPA filters and the contaminated 
metal framework and sheetmetal in the main exhaust plenum and Tank V-2 in Room 190. 

4.3 Dismantlement Sets and Decommissioning Areas 
The decommissioning work is broken down into Dismantlement Sets and Decommissioning Areas. In 
general, Steelworkers complete Dismantlement Sets, and Building Trades complete Decommissioning 
Areas. Steelworkers conduct work on highly contaminated systems with removal contamination greater 
than 2,000 disintegrations per minute (dpm). Building Trades generally work in Areas with removable 
contamination less than 2,000 dpm, unless some ventilation remains in place by the Steelworkers to 
maintain differential pressure. 

4.3.1 Dismantlement Work Set Descriptions 
The following table indicates the Set number and a brief description of those Sets. The Sets were 
established for dismantlement activities. Dismantlement sets include scope to remove process equipment 
and associated items, but leave in place elements needed for safety and convenience of the workers 
performing activities in the Areas. For example, fire suppression and alarm systems, ambient lighting, 
domestic water, sanitary drains, and various tools are among the items that may be left in place after 
dismantlement. Dismantlement consists of planning, disassembly and removal of equipment components 
and satisfactory packaging for disposal of the resulting waste. Although the Set descriptions indicate 
piping, conduit, and ventilation will be removed, there may be some instances where miscellaneous 
equipment and/or piping, conduit, and ventilation remain for the following reasons: 

It meets the unrestricted release criteria, 
There are no advantages to removing the equipment, 
Due to logistics in the Set, the equipment can be more readily removed during the Area 
decommissioning, and/or 
The equipment is necessary for safety or coordination reasons. 

If equipment is not removed for any of the four reasons stated above, the Set will still be considered 
complete for dismantlement purposes. 

Table 4. Set Descriptions 

23 Rocky Flats Environmental Technology Site Decontamination and Decommissioning Characterization Protocol (M AN- 
077-DDCP), latest revision. 
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Area 
AA 

AB 

4.3.2 Decommissioning Areas 
The following table indicates the Area designation and a brief description of those Areas. The Areas 
involve decontamination, dismantlement, and demolition activities. Some miscellaneous equipment (such 
as small section of piping, ducting, and/or conduit) may remain in the Areas after decontamination, 
component removal, and size reduction because it meets the unrestricted release criteria, does not 
interfere with the pre-demolition survey, and there is no reason to remove it. 

Description 
This Area involves the corridor B office area and corridor F office area. Corridor B office area includes 
corridorB andoffices 116, 117,117A, 118,118A, l19,119A, 119B, 119C, 119D, 124,125,125A, 125B, 
125C, 125D, 125E, 126, 126A, and 126B. Corridor F office area decommissioning includes rooms 103, 
104, 105, 105A, 105B, 107, 109, 110, 110A and 110B; corridor F; and a criticality alarm panel. The 
activities associated with the Area decommissioning include the removal of utilities piping; remaining 
ventilation systems, interior partitions, and drop ceilings; decontamination; and the demolition of the 
office building structure. 
This Area includes rooms 301, 302, 303, 304, 305,306 and 308; drum counters; scales; exhaust fans; and 
motors. The activities associated with the Area decommissioning include dismantlement of the annex 
area; removal of utilities piping, remaining ventilation systems, interior partitions, and drop ceilings; 

Table 5. Area Descriptions 

AE 

the janitor’s closet; and the laundry cage in the men’s locker room. The activities associated with the Ares 
decommissioning include dismantlement of the locker room area; removal of utilities piping and 
remaining ventilation systems; and decontamination. 
This Area includes room 157. The activities associated with the Area decommissioning include 
dismantlement of the 157 stock room area and removal of utilities piping, remaining ventilation systems, 
interior non-load bearing CMU, and drywall partitions. Interior surfaces will have paint removed to 
facilitate pre-demolition survey (PDS). In-process characterization will identify areas of surficial 
contamination, arid surface decontamination will remove surface contamination. An estimated 25% of 

. .  - 

/decontamination; and the demolition of the annex building structure. 
/This Area includes rooms 120, 122, 123, 123B, 123C, 133 and 135; the men and women’s locker rooms; 

- 

AC 

AG 

area; 15 1 radiation control area; the RCT areas; SAAM panel; and decontamination showers. The elevator 
area includes rooms 142, 145, and 242; electrical control panel; elevator cage; and hydraulic unit. The 
activities associated with the Area decommissioning include the removal of utilities piping, remaining 
ventilation systerns, interior non-load bearing CMU, and drywall partitions. Interior surfaces will have 
paint removed to facilitate PDS. In-process characterization will identify areas of surficial contamination, 
and surface decontamination (scabbling) will remove contamination. Floors will be removed from rooms 
114, 141, and 149. Walls and the ceiling will also be removed in room 141. 
This Area includes the Building 771 stack, Building 771 stack tunnel, Building 776 tunnel, and Building 
774 tunnel. The activities associated with the Area decommissioning include the removal of stainless steel 
liner in the 771 stack tunnel, Building 776 tunnel, and Building 774 tunnel; utilities piping, remaining 
ventilation systeims and disposition. Interior surfaces will have paint removed to facilitate PDS. In- 
process characterization will identify areas of surficial contamination, and surface decontamination 
(scabbling) will remove contamination. It is anticipated that the floors and lower portion of the walls will 
need to be decontaminated. 

(floor slabs will be removed during decontamination activities. 
lThis Area includes rooms 135A, 135B, 141, 151, 151A, 151B, 151C, 151E, 151F, and 152; the elevator AF 

‘ 3  

Unclassified Page 20 of 55 



771 Closure Project 
Decommissioning Operations Plan (DOP) 

AJ 

AL 

AM 

AN 

Table 5. Area Descriptions 

This area also includes rooms 283A, 283B, 283H, 2831,2835, and 283 center and exhaust fans #2, #3, and 
#4. The west 283 HVAC exhaust and utilities area includes rooms 283C, 283D, 283E, 283F, 2836, and 
283 west; air handling unit AHU-3, exhaust fan #1, and the uninterruptible power supply (UPS) battery 
system. The activities associated with the Area decommissioning include the removal o f  utilities piping 
and remaining ventilation systems. Interior surfaces will have paint removed to facilitate PDS. In-process 
characterization will identify areas of surficial contamination, and surface decontamination (scabbling) 
will remove contamination. In addition, the activities associated with the Area decommissioning include 
the removal and packaging of equipment on the Building 771 second floor except the plenums (see sets 74 
through 78 for plenums scope). The second floor equipment includes the main supply plenum, test 
plenum, fans from the filter plenums, bag-filters, air-washers, deep-bed filters, knock-out, and condensate 
tanks. Control panels, transformers, electrical switch gear, motors, pumps, various instruments, racks, and 
various tools such as portable lights, welders, ladders, air movers, tool boxes, dollies, cabinets, desks, 
lockers, and other items will also be removed. Pipes, conduit, and ventilation duct will be removed as part 
of the Area decommissioning. 
This Area includes outbuildings not addressed elsewhere. The activities associated with the Area 
decommissioning include decontamination and demolition of closure project outbuildings, underground 
storage tanks (UST's), tanks and pads, and appurtenant structure. 
The activities associated with the Area decommissioning include PDS and demolition of Building 771 and 
the connecting tunnels. 
This Area includes Building 774. Building 774 includes glovebox 5 with its associated microwave chiller 
and tank T2F in Room 202; glovebox 355 in Room 103; reagent tanks and pumps in room 241; oil storage 
tanks 102, 103, and 104; the caustic storage tank outside Building 774 hatch entry; and miscellaneous 
items in rooms 250 and 212. The plenum in Room 203, and other items located in Rooms 301, 302,303, 
303A, 304,305,306,320,321,200,204,205,206,207,208,209, and 220 and the 322 storage shed are 
also contained within this Area. The activities associated with the Area decommissioning include 
removal of utilities piping, remaining ventilation systems, interior non-load bearing CMU, and drywall 
partition; decontamination; PDS; and demolition. Interior surfaces will have paint removed to facilitate 
PDS. 
This Area includes the indirectldirect evaporative cooling area. The indirecb'direct evaporative cooling 
area includes the 8 new intake air systems, piping, valves, electrical distribution and control panels, and 
the metal building. The activities associated with the Area decommissioning include the removal of 

Area ]Description 
AH (This Area includes room 283 east, exhaust unit S-8, air handling unit AHU-2, and exhaust fans #5 and #6. 

/equipment and appurtenant structure associated with the indirectldirect evaporative cooling systems. 

4.4 Facility Component Removal, Size Reduction, and 
Decontamination 
This section contains information on the 771 Closure Project approach to component removal, size 
reduction, and decontamination. In some instances, the sequences of activities and methodsare specified. 
The information contained within these sections is based on the current planning baseline. The actual 
sequence and methods used may differ from what is indicated in this section; as long as the activity is 
within the scope of the RSOP- for Facility Component Removal, Size Reduction, and Decontamination 
Activities, there will be no modification to the DOP. Throughout this section, statementsare made on 
what type of waste an activity will create. These statements are based on process knowledge and included 
for information purposes. All waste will be characterized and packaged in accordance with Site Waste 
Management Programs. 
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4.4.1 Component Removal and Size Reduction 
For the purposes of this DOP, component removal refers to the physical disassembly, size reduction (if 
necessary), and removal of facility components, including gloveboxes, tanks and ancillary piping, fume 
hoods, ventilation and filtration systems, other utilities and equipment, walls, ceilings, floors, and 
structural members. These items must be removed to allow access to building surfaces for 
decontamination and PDS. Component removal and size reduction will be conducted in accordance with 
the RSOP for Facility Component Removal, Size Reduction, and Decontamination Activities. 

Initially, as work begins in each room, machinery and some equipmentwill be removed. These are items 
that are at floor level, generally do not require size reduction, and are not attached to critical safety 
systems (i.e., zone I ventilation, zone I1 ventilation and criticality alarms). These items will be isolated 
from utilities and any other potential energy-producing systems and removed as waste or a recyclable 
product. 

Many items will require size reduction and/or decontamination to place them into waste containers. The 
central size-reduction area within the building will be used for components that can be moved. Items that 
are too large to move will be size reduced in place. 

Equipment contaminated above the High Contamination Level, as defined in the Site Radiological 
Manual, will be removed during dismantlement. Consequently, the Sets contain the process equipment 
such as gloveboxes, tanks, process piping, and other pieces of process-related equipment. Each 
Dismantlement Set is organized around a room or process to aid in the engineering required to remove the 
Set. Generally, the following is the sequence for removal of a typical, DismantlementSet; these steps are 
typical, and some steps may not be required: 

Execute work package prerequisites; 
Isolate the work area using Lock-outfTag-out; 
Return gloveboxes to service; 
Remove equipment internal to the glovebox; 
Remove utility and external equipment; 
Decontaminate the glovebox; 
Survey for radiological and non-radiological contamination; 
Apply fixatives; 
Remove the glovebox from ventilation; 
Erect soft-sided containment, if necessary; 
Remove structural support; 
Separate glovebox, if required; 
Transport glovebox to size-reduction area, if necessary; and 
Size reduce glovebox and package as waste. 

Decontamination 
Decontamination is defined as the removal of contamination from building and equipment surfaces and 
beneath surfaces by manual, mechanical, chemical, or other means. The purpose of decontamination is to 
reduce exposure to radiological and chemical hazards, minimize the generation of radioactive and 
hazardous waste, and to salvage equipment and materials for future use. Decontamination will be 
conducted in accordance with the RSOP for Facility Component Removal, Size Reduction, and 
Decontamination Activities 9 

approved June 2003. 

The Building 77 1 /774 structure will be dispositioned in accordance with the framework for contaminated 
soil in  accordance the Modifications to RFCA Attachments, approved June 2003. Rased on the 
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I t  is anticipated that if the contamination is suriicial, it will gcnerally bc decontaminatcd. If the 
contamination extends several inches into the concrete, the concrete will generally be removed, if i t  
exceeds the 7 nCi/g. 

The decontamination will be performed in the following general sequence. 

At the close of the Dismantlement Set activities, the areas will be empty of gloveboxes, tanks and 
systems providing services to gloveboxes and tanks. The electrical systems supplying lighting and 
distribution will remain in place, and the Zone I and I1 ventilation systems will have been 
removed. Asbestos removal internal to the structure will be completed, and the areas will be 
isolated from the balance of the structure to allow decontamination activities. 

Room or area walls will be used as containment barriers, or temporary containment barriers will be 
installed to ensure that decontamination activities are isolated from the balance of the structure. 
This will ensure that migration of contamination can not occur to the balance of the structure. 
Mobile HEPA ventilation will be installed for ventilation of areas requiring decontamination. 
HEPA ventilation exhausted to the environment will be monitored, or exhausted to the building 
ventilation systems. Dismantlement activities associated with Sets will be accomplished before 
commencement of dismantlement and decontamination activities associated with the 
Decommissioning Areas. 

Following Dismantlement Set activities, remaining electrical systems will be removed. 
Temporary electrical services will be installed. Lighting fixtures will be removed, acoustical and 
metal-pan ceiling fixtures removed and packaged for disposal. 

Remaining safety systems will be removed back to the Area boundary, and any necessary 
modifications performed to replace required safety items. 

Remaining utility supply systems will be removed to the Area boundary; and temporary services 
for support of the decontamination activities installed for supply to the Area. 

Interior, non-load bearing block walls and/or gypsum partition walls will be removed and 
packaged for disposal as low-level waste (LLW). 

Scaffolding will be installed throughout the facility, as necessary, to gain access to higher 
elevation work. Ceilings and upper walls will be decontaminated before lower walls and floors. 
Concrete ceilings will be decontaminated as necessary, “metal deck” ceilings wiped down, initial 
surveys completed, and the decontaminated surfaces covered to protect against re-contamination. 
In metal decking areas, the “pigeon holes” (open areas due to the shape of the decking materials) 
will be physically covered to prevent re-contamination. 
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Piping will be flushed before pipe removal activities are initiated. Piping uncovered during floor 
removal will be removed durin 

Pre-demolition surveys of interior surface areas will be performed, and permanent isolation 
barriers for decontaminated Areas will be installed to prevent migration of contaminants into areas 

Y 

decontaminated to unrestrictcd release or encapsulated so the removable contamination will not 
exceed the release criteria. 

Systems and equipment attached to the exterior surfaces of the structure will be removed, and 
initial surveys completed. Areas of the exterior surface requiring decontamination will be 
decontaminated using local-area containment and ventilation. 

Before demolition activities, removal of asbestos-containing materials in the roofs will be 
accomplished. 

Following decontamination of the exterior structure, and removal of remaining asbestos roofing 
materials, pre-demolition surveys of the building structure will be completed. 

4.4.3 Removal of Building Ventilation and Filtration Systems 
Building ventilation and filtration systems will be removed in accordance with the RSOP for  Facility 
Component Removal, Size Reduction, and Decontamination Activities. Historically, the ventilation 
zones are defined as Zone I - Glovebox exhaust; Zone I1 - Room exhaust; Zone I11 - Building corridor 
exhaust; and Zone IV - Ofiice and front area exhaust. These definitions are based on the negative 
pressure differentials that are maintained for certain equipment and areas. The zones have been redefined 
for planning purposes to Zone 1 - Glovebox exhaust and Zone 2 -will contain all other ventilation. 

The W A C  system controls volume, temperature, and humidity of the atmosphere, while maintaining 
confinement of radioactive materials by means of pressure differential control and exhaust air filtration. 
Air pressure is increasingly negative from the hallways, to the rooms where radioactive materials are 
being used, to the gloveboxes. Pressure differentials are maintained through the control of supply and 
exhaust air. Airborne plutonium would have to pass upstream against several stages of increasing 
pressure before it could escape to the environment. Automatic electrical interlocks prevent the building 
from becoming pressurized. 

Within Building 771, twelve systems supply the airflow requirements of 210,000 to 250,000 cubic feet 
per minute under normal operating conditions. Outside air is taken in on the second floor through bird 
screens and pneumatically operated inlet dampers, and filtered and washed. Standard air washing 
equipment scrubs and cools the air. Airflow is controlled by a set of dampers at each supply fan, and 
backflow dampers are provided. Air flows through ductwork to the respective areas. 

As facility components are removed and/or decontaminated, workers will complete the removal of 
remaining utilities, including building ventilation and filtration systems. Due to the potential for 
radiological and/or chemical contamination within system ductwork, there is a possibility for releases of 
hazardous and/or radioactive materials to the environment. Therefore, the removal sequence is extremely 
important and will be planned carefully for each building/Area. Although the approach may differ on a 
building-by-building or Area-by-Area basis, the general removal sequence described below will be 
utilized: 
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Airflow studies will be performed in accordance with the Radiological Safety Practices Manual to 
determine feasibility of the removal action and identify potential problems and options. 
Zone I plenums will be maintained until the gloveboxes and ductwork have been stripped out. 
Glovebox removal will be initiated at the glovebox farthest away from the plenum, and work will 
continue toward the plenum to ensure the air continues to flow from areas of least contamination 
to areas of higher contamination. There may be exceptions to this rule depending on access 
restrictions. 
Air studies will continue throughout the glovebox removal to ensure the zones are balanced and 
negative pressure is maintained in accordance with the authorization basis. Airflow will be 
balanced using the Zone I1 system and/or temporary ventilation and filtration systems. 
Plenums and associated ductwork will be removed. 
Airflow will be balanced, if necessary, using temporary ventilation and filtration systems. 0 

4.4.4 Room 141 
Room 141, sometimes referred to as an “infinity room”, was originally constructed to function as an SNM 
storage vault, and subsequently re-configured to function as a pump room. Operational problems with the 
pumping operation resulted in radionuclide bearing acidic solution spills contaminating the floor and the 
pump pedestals. The resulting contamination was so high that the operation was eventually phased out. 
Room 14 1 will be completely removed. Following second floor decontamination activities, the elevated 
floor structure that surrounds Room 141 will be removed. The interior of Room 141 will be fogged, and a 
complete containment structure will be constructed to facilitate removal of concrete structural material. 
Concrete walls, ceiling, and floors will be removed, dispositioned as TRU and LLW, and subsurface 
media will be protected before transfer to ER for remediation activities. Subsequent remediation actions 
to remove contaminated concrete resulted in high airborne concentrations, and the room was eventually 
sealed and abandoned. Lead shielding was present during the pump operation periods. The acid spills 
may have deposited some lead contamination in the concrete structures. Room 141 will be removed 
instead of decontaminated; removal will be conducted in accordance with the B O P  for  Facility 
Component Removal, Size Reduction, and Decontamination Activities. In general, Room 14 1 removal 
will be performed in the following sequence. 

” 
The main building structure will be demolished around Room 141 leaving only the floor slab 
(including enough flooring to support the containment tent), the four outer walls, and the ceiling 
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4.5 Under Building Characterization 
Characterization of the Building 77 1 under building contamination (UBC) was conducted i n  two phases 
using the methodologies described in the Industrial Area Sanipling and Analysis Plan (IASAP) for the 
Rocky Flats Environmental Technology Site (RFETSf‘. 

Phase 1 was a limited sampling program iinplementcd i n  200 1 that was designed to assist the 77 1 Closure 
Project in developing a strategy for building demolition, and to determine health and safety requirements 
for workers if the slab were removed. The sampling approach was described in Addendum I to the 
1ASAP2’. ‘This approach consisted of collecting samples near thc inside perimeter of Building 77 1 and in 
additional areas where UBC was most like1:y to occur, such as at known spill locations or where cracks or 
other pathways to the undcrlying soil were present. 

Thirty-two samples wcre collected from 16 locations beneath the slab for the intervals 0 to 2 feet and 2 to 
4 feet. Samples were analyzed for radionuclides, volatile organic compounds (VOCs), semivolatile 
organic compounds (SVOCs), polychlorinated biphenyl compounds (PCBs), total metals, total petroleum 
hydrocarbons (TPH), cyanide, and nitrates. Results are summarized in the Building 771 Phase 1 Under 
Building Characterization Sampling Repon?’. Based 011 this preliminary information, decommissioning 
proceeded with planning to allow some of the decper structures to remain. 

Phase 2 characterization sampling is described in IASAP Addendum IA-03-012’. Sampling began in late 
2002 and was completed in 2003. This sampling effort addressed the remainder of the Building 771 
UBC, the Building 774 UBC and all associated Individual Hazardous Substance Sites (IHSSs) and 
Potential Areas of Concern (PACs) in the 500-4 Group. This sampling effort was designed to determine 
whether remedial actions were requircd. The lASAP 1 1-meter statistical grid was not used to determine 
sampling locations at UBCs 771 and 774. Through agreement with the regulatory agencies, a 22-meter 
statistical grid was used becausc more cmphasis was placed on biascd sampling at sumps and tanks. 

An additional 148 locations were sampled from II-ISS Group 700-4; 49 locations within Buildings 771 
and 774, and 99 outsidc locations. Results are currently being compared to the RFCA Wildlifc Refuge 
Worker Action Levels and will be evaluated using the soil risk screen as required. At this time, it is 
anticipated that no remedial action will be required. However, the following sampling results may require 
evaluation. 

DOE, 200 la. Industrial Area Sampling and Analysis Plan. Rocky Flats Environmental Tcchnology Sitc, Golden. Colorado. 
June. 

21 

Dol:, 2001 b. Addendum I to the Industrial Area Sampling and Anal\,sis Plan. Preliminary Building 771 Under Ihiilding 
Contamination, Rocky Flats Environrntntal Technology Site, Golden. Colorado, March. 

DOE. 2001c, Building 771 Phasc 1 IJndcr Build ng Contamination Chtiractcrization sampling lisport, DOE, 2001, 
Industrial Area Sampling and Analysis Plan, Rocky Flats Environmentid Technology Site, Golden, Color;ido, September. 

26 

” DOE, 2002, Find Industrial Arca Sanipling and Antilysis Pl;ui, FY03 Addendum 1A-03-01. IIISS Groups 300-3. 300-4. 400- 
8, 700-4. 800-1. and 900-3, Rocky Flats Environmental Technology Site. Ciolrleri, Colorado, Dccember. 

, 
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4.6 Pre-Demolition Survey 
Before facility demolition, a pre-demolition survey (PDS) will be conducted to verify the nature and 
extent of radiological and chemical contamination in the facility. The survey will be conducted in 
accordance with DDCP. In general, the characterization process will incorporate the following steps: 

The 771 Closure Project team will develop characterization packages for taking final 
measurements and samples. 
DOE and the LRA will review the sampling results. 
DOE and/or the LRA may conduct an independent verification of the characterization data, if 
required. 
The LRA, at its discretion, may review the results from an independent verification. 
During the characterization process, the LRA will have access to the facilities to collect samples 
or measurements, at its discretion. 

The PDS is intended to verify that the condition of the survey unit meets the requirements for demolition 
and disposal as provided in this DOP. The PDS is conducted in accordance with the requirements of the 
PDSP. The type of data necessary to satisfy the objectives of PDS include total surface contamination 
measurements, removable surface contarnination measurements, and scan data. Surface media sampling 
will only be required on a limited basis, given that suspect surface media will be removed during 
decommissioning. 

Additional information required to design the PDS include in-process survey data and updated maps to 
reflect structural alterations. In-process surveys are performed to assess the changing radiological 
conditions during the course of deco'mmissioning and to confirm that an area is free of gross 
contamination. In-process survey data will be incorporated into the PDS report. 

PDS will not be repeated for Type 1 structures, if isolation controls were maintained throughout the 
duration of the project. Verification surveys will be performed before the release of these structures to 
confirm that radioactive material was nlot introduced into these areas. Structures such as administrative 
support trailers, guard stations and trailers, and auxiliary support trailers and outbuildings (acid storage, 

** DOE, in progrtss. Data Suinmary Report for the FY03 Adtlcndum IA-03-01. IHSS Groups 300-3. 300-4, 400-8, 700-4, 800- 
I ,  and 900-3, Rocky Flats I'iivironmsntal 'l'tclinolog)~ Site. Golden, Colorado, Ilecember. 
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maintenance, etc.), as well as the Building 77 1 indirecvdirect evaporative cooling are included in this 
category. 

Noti-radiological contaminants will be addressed at the RLC and in-process phases of decommissioning. 
In general, non-radiological contaminants will have been removed before the PDS begins, very little, if 
any, additional sampling will be needed. The non-radiological sampling methodology will be 
documented in the Pre-Demolition Survey Report. In limited cases (e.g., Building 771/Building 774 roof), 
non-radiological characterization may be required during the PDS phase. 

Based upon available datdinformation, the following sampling plan is recommended in order to support 
the PDS effort for both radiological and non-radiological constituents. 

The building surfaces will be divided into survey units based on the requirements outlined in the 
PDSP. The types of measurements that will be performed during PDS include total surface 
contamination, removable surface contamination, and surface scans. 
Surface media samples may also be required on a limited basis. For this estimate, the 771 
Closure Project will be delineated by the (13) decommissioning areas. 

2" Section 2.3 ot'the D I T  indicates, "Facility characterization activitiss nced to be consistent throughout the l'xilitj. disposition 
process. fo  m e t  this goal. the Site will follow the RFETS Decontamination & Decommissioning Characterization Protocol 
de\doped for that  purpose. unless i t  is modified through individual decision documents." 

Section 3.0 of  the PDSP indicntcs. "The pre-demolition survey is designed to demonstrate that DOE-added radioacti\,c 
inateriais have been removed from RITTS facilities to the extent that residual Icvcls of contamination are below the derived 
concentration guideline le\,els (DCG1.s) o r  to document that residual levels above the I > C X l s  remain." 

Addendum 1 to the Industrial Area Sampling and Anal) sis Plan, Preliminary Ihilding 771 Under I3uilding Contamination; 
nuilding 77 I Phase I l!nder Building Contaminarion Characterization Sampling Keport. Industrial Area Sampling and 
Analysis Plan; aiid Find Industrial Arm Sampling and i\nalysis Plan, FY03 Addendum IA-03-01, II-ISS Groups 300-3. 300- 
4, 400-8. 700-1, 800-1, and 900-3. 

30 
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An independent verification (IV) survey may be performed on an established percentage of survey units 
(typically five percent) following the completion of the PDS. The independent verification contractor 
(IVC) will be selected and funded by the DOE and/or LRA such that independence is maintained from the 
771 Closure Project personnel. 

4.7 Facility Demolition 
This section contains extensive information on the 771 Closure Project approach to demolition. In some 
instances, the sequence of activities and methods has been specified. The information contained within 
these sections is based on the current planning basis. The actual sequence and methods used may differ 
from what is indicated in this section; as long as the activity is within the scope of theRSOP for Facility 
Disposition and consistent with RFCA and the DPP, there will be no modification to the DOP. 

The demolition phase of decommissioning includes removal of the building shell, slab, foundation and 
facility footing to a depth at least three feet below the, final proposed grade. The demolition will be 
conducted in accordance with the RSOP for  Facility Disposition and consistent with RFCA and the DPP. 
A Colorado registered structural engineer will be utilized as indicated in the RSOP for Facility 
Disposition. 

4.7.1 Demolition Planning and Execution 
In general, the demolition scope will focus on remaining structures, facilities and appurtenances 
associated with the 771 Closure Project, as globally defined by Dismantlement Sets and 
Decommissioning Areas. The scope includes such associated appurtenances as retaining walls, loading 
docks, pads, temporary structures, and underground utilities or structural features to the edge of the 

Sidewalks, fences, and aboveground exterior utilities will be removed on a case-by-base basis and 
coordinated with the Remediation, Industrial Decommissioning, and Site Services (RISS) Project. 
Asphalt roadways and the remaining underground utilities will be addressed under a separate ER decision 
document. 

4.7.1.1 Overview 
Demolition will be accomplished using a variety of mechanized equipment, primarily of the tracked 
variety due to the high incidence of tire failures that accompanies the use of rubber-tired equipment. 
Tracked excavators fitted with quick-change attachments are the preferred piece of equipment, using a 
variety of hydraulic shears, grapples, thumbs and vibratory demolition hammers to accomplish various 
demolition needs. A large tracked excavator properly outfitted can be used effectively on most two to 
three story tall demolition applications. Additionally, the detachable tools can be fitted with remote 
operated fogging water-spray nozzles for dust control purposes in order to prevent personnel with dust 
control spray hoses from getting into tight locations with limited escape routes. During demolition, 
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airborne dust will be monitored on a visual presence or absence criterion, with dust control water spray 
being applied as required from a fire hose equipped with a fog nozzle. 

Excavators can easily direct load debris into disposal containers or trucks, or front-end loaderscan also be 
brought in depending on the debris haul distance. The following bullets provide the general sequence of 
activities associated with the demolition of the 771 Closure Project: 

Mobilization, 
Site preparation, 
Removal of overhead obstructions, 

0 

0 

0 

Removal of site features required to execute demolition (paved lots and streets for ease of access, 
retaining walls, fences, exterior fire system components), 
Demolition of outbuildings and site features closest to the Building 77 1 and 774 footprints, 
Demolition of remaining outbuildings and site features, 
Demolition of structures and appurtenances specific to Building 771 and 774 but independent of 
the main production floor space of Building 771 (e.g. Building 771 office spaces and maintenance 
shop) and soil removal around Building 771, 
Demolition of the main Building 774 building structure, 

containment for UBC remediation, 
0 Demolition of the main Building 771 building structure after using Building 771 as the 

Site cleanup, and 
Demobilization. 

The demolition sequence is based on technical requirements. However, starting the demolition process on 
the smaller outbuildings will ensure that the process is refined before the more complicated structuresare 
initiated. 

4.7.1.2 Mobilization 
The demolition execution will begin with the mobilization of the demolition contractor followed by site 
preparation. A central contractor’s area will be established in an existing improved area, such as the 
paved area along the north side of Building 771 and Building 774. The decommissioning contractor may 
mobilize the following items: office trailers, showerkhange facilities, lunchroom, portable toilets, hand 
wash units, and tool/equipment storage. A security fence will be established for access control purposes 
only. 

4.7.1.3 Site Preparation 
As part of site preparation, existing features associated with site utility systems will be located and 
marked. These systems will be evaluated for isolation purposes. The sanitary sewer system will need to 
be isolated to preventing inflow of inappropriate wastewater generated by demolition dust control 
activities. Electrical and communication needs within the 771 Closure Project area will be dynamic, but it 
is likely that power fed from the main distribution point at the south side of the Building 771 will be 
terminated to allow for the removal of site features in the area. 

Critical power requirements will be identified as a part of the design process. Maintaining sump and 
foundation pumps for control of groundwater, power to sanitary sewer lift stations, and some area lighting 
will be necessary. 

Protective barriers or fences will be erected around permanent site features designated to remain after 
completion of demolition and site restoration. Electrical distribution switchgear, overhead distribution 
lines, and area lighting to remain operational during and/or after the demolition will be protected as 
required and flagged for added operator awareness and overall visibility. 
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Run-on and run-off control features will be erected or implemented. Installation of temporary diversion 
berms, erosion control silt fencing, and interceptor ditches, as well as the clean out of existing drainage 
culverts and ditches will be accomplished as required to divert significant overland flow away froin the 
demolition area. 

Traffic patterns and specific-loading areas for waste management will be established, as will temporary 
stockpile areas for debris. For any backfill material that appears likely to be in temporary storage for a 
long period, a inore permanent area will be created that will encompass additional erosion or run-on/run- 
off controls as necessary. The location of any long-term backfill stockpile area will be coordinated with 
ER. Finally, any known contaminated surficial soils in the areas immediately adjacent to planned 
demolition activities will be delineated and controlled by ER. 

4.7.1.4 Removal of Site Features 
Initial demolition tasks will involve stripping remnant equipment, stacks, and other materials from 
rooftops. The removal of overhead obstructions will reduce the possibility of equipment encountering 
energized electrical lines, and will allow access for operating cranes and long reach tracked excavators. 
The removal of remnant equipment is required early in the process in order to free up the roof system for 
dismantling/removal of suspected asbestos containing material in the roof membrane. 

4.7.1.5 Demolition of Outbuildings 
The majority of the outbuildings in the 771 Closure Project are small, light, steel-framed structures with 
corrugated metal siding, and were placed on cast-in-place concrete slabs. These structures will be 
shredded and sized on their respective concrete slabs with the tracked excavator using a detachable 
hydraulic shear. Metal materials will be shipped off site for recycling, with any non-recyclable items 
being direct loaded into containers for off site disposal. Dependant upon identification or investigation of 
environmental media concerns, the concrete siab/foundation associated with the building will be broken 
up using a vibratory hammer attachment to the excavator, with the rubble being designated as suitable for 
onsite backfill. The remaining outbuildings are temporary trailers, and will be dispositioned as property. 
Additional information obtained from in-process characterization, ER characterization, and other data 
obtained during the work will also be used to determine the appropriate techniques for slab removal and 
excavation. 

Demolition activities will be initiated with the features closest to the Buildings 771 and 774 footprints to 
free up these areas for support and preparatory activities. For example, the remnant building shell and 
foundation associated with Building 715 and Building 716 will need to be removed to clear the area for 
the removal of soil from the buried south wall of Building 77 1 . Removal ofremnant underground storage 
tanks (USTs) in this area is necessary for the same reason. It is assumed that five USTs remain in the area 
to the south of Building 771. Two former diesel/fuel oil USTs appear to have been abandoned in place 
using foaming techniques. Three other USTs are suspected beneath the concrete slab of Building 716. 
These tanks will be removed before removing the soil from behind the south wall of Building 77 1. 

4.7.1.6 
774 

Demolition of Structures and Appurtenances Specific to Building 771 and Building 

The next area to address in the demolition process will be those structures and appurtenances specific to 
Building 77 1 and Building 774, but independent of the main production floor space of Building 77 1. The 
objective is to remove structures, which do not allow unrestricted access to the main building structure. 
These structures include, but are not limited to: Building 771A and B office spaces, T771C, Building 
771C annex, West Dock, Maintenance Shop and Deluge Tank Annex; and Building 774 East Dock, hatch 
cover, Rooms 206-208, 212, and 250-251. Removal of these features allows access to the elevated 
portions of the respective buildings, as well as provides loading platforms for loading waste containers 
and debris hauling trucks. For Building 771, this action exposes the main structure, as defined by the 
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three buried cast-in-place concrete walls on the south, east and west sides, and the cast-in-place concrete 
firewall between the office spaces on the north side of the main Building 771 footprint and the main 
operations area. 

At the same time, the demolition contractor will be moving soil away from the east, west, and south walls 
of Building 771 down to an elevation approximately coincident with the second floor framinghlab. 
Removal of this soil will relieve passive earth loading pressure from the top one-half of the wall, and will 
allow for the removal of the roof framing system. The concrete walls making up the main structure of the 
building were not designed or constructed as retaining walls; demolition will leave as much of these 
concrete walls in place, as possible. The objective of the soil removal and demolition is to leave the area 
in a safe configuration until the site is backfilled during site restoration. The maximum amount of wall to 
be left in place would correspond to a line 3 feet below the anticipated final grade of the hillside. 
Demolition of the eight-foot retaining wall south of the 771C Annex will be accomplished at this time to 
facilitate soil removal from the Building 771 east wall. 

As soil is removed from the south, east and west sides of Building 771, it will be transported to a 
temporary stockpile area adjacent to the demolition project (assumed within one-mile round trip for 
estimating purposes). The anticipated configuration of the excavation behind the buried walls is a 15-foot 
horizontal working surface immediately behind the wall with the excavation sloping up to the nearest 
undisturbed grade at a slope of 1.5 feet horizontal to 1 foot vertical. Engineering calculations will be 
made to validate the above described scenario of exposed unsupported wall lengths based on the 
remaining passive soil loading, active loading from machinery operating in the vicinity of the wall, 
revised wind loading, and interior structural framing to remain abandoned-in-place. 

4.7.1.7 
The demolition approach for the Building 774 footprint will follow the same overall approach of working 
off of the existing first-floor slab elevation and collapsing demolition materials and debris into, and onto, 
this surface for segregation, sizing, and direct loading into containers and trucks positioned along the 
existing north side paved loading area. In addition, the Room 322 Storage Shed and Building 774, Door 
No. 12 concrete areas will be used to take advantage of working off of the stable grade adjacent to the 
exterior of these walls. 

4.7.1.8 

The demolition of Building 771 will be initiated with the removal of the slab, as required for ER access. 
After the UBC has been remediated, the remaining demolition will be completed. Once the office and 
loading areas have been removed to the elevation of the existing finished floor, and engineered soil 
removals have been accomplished to relieve passive soil loading conditions; an opening will be advanced 
into the main Building 771 structure from the north wall, moving south onto the finished floor slab of the 
first floor. The building structure will be demolished using tracked excavators, working off the first floor 
slab, equipped with detachable hydraulic shears and using the remnant slab of the office area as a staging 
area and loading areas. The concrete wall will be removed to a point a minimum of 3 feet below the 
proposed grade. This will be accomplished using the tracked excavator, working along the indicated 
projection of the final grade (minus 3 feet) using the demolition hammer to “score” the line, followed by a 
combination of shears and hammer to remove the loosened concrete wall above the line. This action 
would likely be accomplished from the exterior of the foundation wall with the concrete failed either into 
or out of building to be further sized and segregated from reinforcing steel as appropriate for disposition 
as on site clean fill. 

As materials are generated from the demolition process, they will be evaluated and segregated on the 
basis of ultimate disposal pathway, sized according to predetermined disposition acceptance criteria, and 
placed into containers or transport trucks for shipping to the appropriate disposition location or 
destination. Empty disposal containers and haulage trucks will be staged along the north side of this 

Removal of the Main Building 774 Structure 

Demolition of the main Building 771 Structure 
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loading dock, with demolition debris loaded directly for transport. Piles of segregated materials may 
remain staged on the dock until an appropriate amount has been generated and an appropriate container 
can be delivered. 

The interim goal of the demolition effort will be to leave a three-sided “handball court” configuration for 
the Building 771 foundation area. Leaving the first two bays of structural concrete framing between the 
first and second floors, as well as the associated second floor slab, will provide support for the three walls 
of the “handball court”, leaving the area safe for worker access. This will likely be the final Configuration - 

7 7  1, before ER commencing final site restoration. 

Site restoration activities will be conducted after a no further accelerated action has been obtained for tlic 
under building contamination. Backfill operations may be conducted by decommissioning or 
environmental restoration and details on the activity will be contained in work packages. Tlie 
requirements for tlic backfill activity will be based on the groundwater modeling and land configuration 
to provide a relatively stable surface suitable for a wildlife refuge. Backfill operations may involve soil, 
recycled concrete and/or flowable fill. Sections 4.7.3 and 5.5 contain additional details on tlie potential 
backfilling methods. 

4.7.2 Demolition of the Stack 
Tlie current demolition planning indicates that the stack structure will be demolished using explosives. 
The inclusion of the use of explosives 011 tlie 771 stack assumes that the stack will meet the unrestricted 
criteria. If it does not meet the unrestricted release criteria and cannot be dccontaminated to meet the 
unrestricted release criteria, then a modification to the DOP or separate RFCA decision document will 
need to be prepared to address the deconimissioning of tlic stack. During installation of the exhaust 
monitoring ports, when core samples were rcmoved, it was observed that the concrete corc would not 
hold its shape. I t  was concluded that tlie concrete might 110 longer exhibit adequate design strength. ‘This 
loss of design strength could prohibit the successful deinolition of the stack using nieclianical methods 
and scaffolding. This use of explosivcs is essential because it avoids having to perform dangerous 
manual labor tasks at extreme height on a scaffolding system with questionable integrity. In accordance 
with the RSOPJiw Fucilitv Dispo.sition, a Dcniolition Plan will be prepared that detail how tlie explosives 
will be used to demolish tlie stack. A schedule will be established with the stakeholders to discuss the 
Demolition Plan with particular focus on the use of explosives. 

Concerns about contractor experience, security and safeguards, and the consequences of a misdirected fall 
of the stack will be studied and addressed by choosing personnel with demonstrated experience; following 
the requirements of site safety and environmental programs; communication with regulators and 
stakeholders during planning; rehearsals; and engineering the amount and placement of explosives. 

Two methods are possible under the explosives alternative: exploding a wedge out of the stack base and 
allowing the stack to lay over in a controlled fashion into a prepared area, and imploding the stack so that 
it collapses into it’s base. The demolition of the stack will be developed around the layover method, 
allowing the stack to fall due east toward Pond 207C, into a prepared trench. As described in theHistoric 
American Engineering Record No. CO-83-N (e2M, 1997), the stack is estimated to extend 150 feet above 
the average adjacent grade. There is approximately 210 feet from the east side of the stack to the western 
edge of the Pond 207C berm, and this is adequate distance to prepare the layover area without having to 
breach the pond basin, and allow for an adequate margin for safety. To minimize impacts to personnel 
working in the local area, it is anticipated that this stack is one of the last features of the 771 Closure 
Project to be demolished. 

The first step in site preparation for the 771 stack will be to remove the propane above ground storage 
tank (AST) and concrete support saddles from depression due west of the former 207C Pond. Once the 
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tank has been removed, and on approval to excavate soil in the stack area, the Building 771 demolition 
subcontractor will prepare the layover area. This will involve a combined trenchhoil berm feature that 
follows existing grade, and takes advantage of the existing depression east of the stack occupied by an 
AST. A typical cross section of this feature would indicate a trench excavated an estimated five feet deep 
and 15 feet wide, with an associated 10-foot berm on either side of the trench. Any extra soil needed to 
construct this feature would be obtained from soil removed to expose the subgrade portion of the stack 
base, augmented with soil removed to facilitate the safe demolition of subgrade features of Building 771 
and Building 774 structures. Appropriate sloping of the sides of the berm will be considered in order to 
comply with WETS excavation safety requirements. This berm will be constructed of loose lifts of soil 
material, with no formal compaction effort planned. The base of the trench will be prepared by placing 
two feet of uncompacted soil along the impact zone to dissipate energy. The impact zonemay be lined 
with a cover of wetted geotextile fabric to control dust; in addition to water spray during and after 
detonation. 

Once the explosives are placed, and additional preparatory tasks have been completed, an appropriate area 
of the plant will be evacuated, and the explosion will be initiated. Detonation would remove the two legs 
and effect a notch, with the presence of the notch combining with the stack weight to create a downward 
displacement. The stack structure will fall into the prepared trench. After the explosives expert has 
verified that no unexploded charges are present, the evacuation area will be released, and the demolition 
subcontractor will initiate sizing and segregation of concrete debris such that the debris can be loaded out 
for haulage to the PA concrete stockpiling location at the 207C Pond area. Reinforcing steel will be 
placed aside at the demolition site for subsequent disposition as recyclable material. A tracked excavator 
equipped with a vibratory hammer or hydraulic shear will demolish remaining stack base concrete down 
to a point a minimum of three feet below grade. Concrete debris will be removed from the portion of the 
stack base that will remain. 

Once concrete debris has been removed from the area, the demolition subcontractor will remove the berm 
feature, and re-grade the site at the direction of ER. This regrading effort will only focus on leaving the 
site in a safe and environmentally compliant configuration. ER activities may still be required and 
executed in these areas. The demolition subcontractor as directed by ER will place erosion and run- 
on/run-off control features. 

The inclusion of the use of explosives in the DOP is the first step in evaluating the use of explosives on 
the 771 stack. The RSOP for Facility Disposition indicates that the Site must notify the LRA and 
stakeholders that explosives may be used as soon as it is proposed in the planning process. The DOP 
accomplishes that notification and provides the initial details on why explosives are proposed as the 
demolition method. Additional information on the explosives and particular methodology will be 
developed as the characterization information is completed and planning continues. A number of options 

, as 
it is available. The process to meet the unrestricted release criteria is as follows: 

Reconnaissance Level Characterization (RLC) Project personnel are currently conducting the 
RLC for the stack. As characterization information is obtained, additional measurements and 
samples will be taken. The location, depth, and type of contamination found will determine the 
location and number of measurements and samples. If it is necessary to take measurements at 
higher elevations in the stack, samples could be taken using scaffolding, cranes using man-cages, 
and/or in-situ measurement devices. 
Decontamination Areas identified that exceed the unrestricted release criteria will require 
decontamination. The decontamination method will be consistent with those described in the 
RSOP for Component Removal, Size Reduction and Decontamination Activities. If the lower 
areas of the stack are contaminated, standard mechanical techniques can be used (i.e. scabbling, 
hydrolasing, etc.). If contamination exists at higher elevations, other techniques could be used 

for demolition and controls are being considered and will be discussed at the 
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such as wall crawlers (uses scabbling, shot blast and water), structural scarifying machines, 
and/or the “hot spot” could be removed. Once decontamination is completed, the Pre-Demolition 
Survey (PDS) will be performed. 
PDS The extent of the PDS will be determined by the amount of contamination found. The 
techniques to perform the PDS will be similar to those described above in the RLC. Details on the 
PDS can be found in Section 4.6 of this document. Once the PDS is complete, a report will be 
written, which will include this data. DOE and the LRA will review and approve the data to 
ensure the stack meets the unrestricted release criteria. 

4.7.3 Demolition of the Tunnels 

achieving compressive strength of approximately 50 psi (historically used at the WETS to backfill 
underground electrical duct bank installations). 

This will be performed as a decommissioning task in order to guarantee that interrelated tasks associated 
with the removal of Building 771 structure or the exhaust stack are not impeded or delayed. The soil 
under and around the tunnels will be characterized in accordance with the IASAP or an ER sampling and 
analysis plan, and the characterization will be integrated into the schedule for decommissioning the 
facility. If remediation is required, it will be conducted before dispositionina thetunnels and demolishing - 
and backfilling the building: The tunnels between Building 771 a‘nd Building 776 and Building 771 ana 
Building 774 will be abandoned using the same method described above. 

If the tunnel(s) will negatively impact groundwater, or depth to the top of the tunnel(s) changes due to 
final contours, backfill, and/or covers, or contamination requiring remediation is found below the 
tunnel(s); then the tunnel(s) will be removed. If the , and/or ER 
characterization results change the tunnel disposition from that indicated in the DOP; then the 
consultative process will be used to determine the appropriate disposition method. 

ode 

4.7.4 Proiect Cleanup. Demobilization. and Post-Demolition 
The final task to be completed by the decommissioning contractor is to perform any backfill and 
compaction necessary to render the site safe for personnel involved in follow-on site closure actions. 
These backfilling operations would be limited to filling basement level openings, and providing fill 
material against walls to be abandoned in place to ensure they are fully stabilized. Final site backfill, re- 
grading, and site restoration will be conducted during the final Site remediation/restoration. The 
decommissioning contractor shall also be required to install final, or stabilize existing, temporary run- 
on/run-off controls or erosion controls. The decommissioning contractor shall then clean up the site for 
trash and miscellaneous debris, and demobilize. 

Based on groundwater modeling and land configuration, methods may be necessary to direct the 
groundwater. The decommissioning project will install these groundwater management systems before 
demobilization and during backfill operations if the systems are not related to groundwater remediation 
activities, but are to maintain the stability of the area over time. It is anticipated that the groundwater 
control measures could include french drains, erosion control matting, and/or groundwater flow through 
areas punched through the Building 77 1/774 superstructure. 
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Demolition will reniove the building structures to at least 3 feet below expected final grade. Concrete 
between 3 and 6 feet below the surface will meet the decontamination requirements for unrestricted 
release. The remaining portions of the building deeper than 6 fcet below the surfacc will have some 
plutonium and americium contamination not exceeding 7 nCi/g in some portions of the concrete. These 
remaining portions of the building will be from 6 to 30 feet (not sure of deepest depths) below the final 
surface grade. 

The backfill of the remaining building and soil covering will becompacted, graded and secdcd to producc 
surface vegetation that will be designed for surface stability of the final slope. Based upon the 
completion of groundwater modeling, groundwater controls, such as the installation of a French drain to 
complement the footer drains, will be installed to minimize the possibility of groundwater flow over the 
remaining portions of the basement slab and formation of seeps that could lead to erosion of the backfill 
and graded soils covering the slab. The goal of groundwater controls is to minimize thc possibility of 
erosion causing any of the remaining portions of the building to become uncovered, i.e., to niaintain the3 
foot soil depth. 

It is expected that the groundwater controls will be installed during the conduct of other accelerated 
actions that will be taken to address soil and groundwater contamination at IHSS's i n  proximity to the 
remaining portions of the buildings. In particular, it is expected that actions taken to clean up soils in 
IHSS I 18.1, the carbon tetrachloride spill, will significantly reduce a major source contributing to 
groundwater contamination i n  this area. Other actions as necessary to protect surface water quality from 
contaminated groundwater will also be taken. It is expected that thesc actions will also address control of 
groundwater flow direction consistent with the erosion control goals for the remaining concrete. 

0 These controls will remain in place pending implementation of long-tcrm controls. 

These near term recommendations will be reevaluated in subsequent close out reports for all actions taken 
in this area. 

Based on remaining environmental conditions after the final grading and successful vegetation of thc 
area, no specific long-term stewardship activities arc recommended beyond thc gencrally applicable Site 
requirements that may be imposed on this area in the future, which are dependent upon the final reniedl. 
selected. Institutional controls that will be used as appropriatc for this area include the following: 

0 

Prohibitions on construction of buildings in  the IA; 
Restrictions on excavation or other soil disturbance; and 
Prohibitions on groundwater pumping in the area. 

I '  Unclassified Page 38 of 55 
\ I(.- 



771 Closure Project 

Unclassified Page 39 of55 '.3 I 



771 Closure Project 
Decommissioning Operations Plan (DOP) 

CatqpyK 1 Sub-category I Volume 1 Proposed Destinatkn 
- 

Rad-Regulated 

5 WASTE MANAGEMENT 

Transuranic (TRU) 

Various waste types will be generated as a result of decommissioning activities within the 771 Closure 
Project. Waste estimates for these and other RFETS Closure Project activities are reported in the “Waste 
Generation, Inventory, and Shipping Forecast,” which includes projections for waste volumes to be 
generated, stored and shipped fi-om the Site in each fiscal year. As the Project progresses, waste volume 
estimates will be refined and updated on a quarterly basis, or more frequently if warranted by significant 
changes. This section of the DOP describes how the various wastes will be managed for facility 
decommissioning. 

TRU 1,860 m3 Waste Isolation Pilot Plan (WIPP) 
TRU Mixed (TRM) 350 m3 WIPP 

5.1 Waste Types 

Low-Level (LLW) 

A variety of regulated wastes and recyclable materials are currently managed and stored in Building 771, 
and additional waste will be generated during decommissioning. Table 6 provides an estimate of the types 
and volumes of remediation waste and recyclable materials that will be generated during 
decommissioning. The waste types for component removal, size reduction and decontamination activities 
are addressed in the RSOP for Facility Component Removal, Size Reduction, and Decontamination 
Activities. The waste types for demolition activities are addressed in the RSOP for Facility Disposition 

LLW - Including Asbestos 4,110 m3 NTS, Envirocare 
LLW - Structural Debris 2,790 m3 NTS, Envirocare, GTS Dmatek 
LLW - Surface Contaminated 10,600 m3 NTS, Envirocare, GTS Duratek 
Objects (SCO) 

Table 6. Waste/Recvclable Material Estimates 

Low-Level Mixed 
(LLMW) 

LLW - PCBS 1.8 m3 Approved TSD 
LLMW - RCRA solids 2.0 m3 Approved TSD 
LLMW - RCRA liquids 2.9 m3 Approved TSD** 

Non-Routine Sanitary 
Friable Asbestos 
Non-Friable Asbestos 

2,200 tons Sanitary Landfill 
880 tons Approved TSD 
900 tons Sanitary Landfill 

Material for Recycle Rubble/Structural 8,100 tons Recycled On Site 
Construction Debris 

Sanitary 

* Waste volume estimates include demolished structures. 
** Assumed to include on-Site treatment facilities. 

5.2 Management Requirements for Remediation Waste 
Hazardous and mixed wastes designated as “remediation” waste will be managed in accordance with the 
referenced RSOPs and with the remediation waste management requirements described in Building 77 1 
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Operations Order 00-77  1-23 1, which may be modified as appropriate. Hazardous and mixed waste not 
designated as remediation waste will be managed in accordance with the Colorado Hazardous Waste Act. 

5.2.1 Remediation Treatment Units 
Drum crushing activities will be conducted in Building 771. The unit, expected to operate through 2002, 
will crush both radioactively contaminated and non-contaminated drums. 70- 100 
radioactively contaminated drums may be lead-lined. Drum crushing activities will be conducted in 
accordance with procedure PRO-608-D&D-0 1 1, Size Reduction in Building 77 1/774. Per this procedure, 
lead-lined drums must be free of liquids before crushing. Drum crushing activities are not planned for 
beryllium contaminated drums. In the event crushing of lead-lined beryllium contaminated drums is 
necessary, the Job Hazards Analysis (JHA) and procedure will be revised accordingly. Crushed lead- 
lined drums will be managed as LLM or TRM remediation waste. The drum crusher is a self-contained 
unit designed to mitigate airborne releases. Lead trained workers will be using the appropriate personal 
protective equipment/clothing as dictated by the JHA. Aunit specific information sheet is posted on the 
entrance of the area containing the unit. The unit will be inspected daily during lead-lined drum crushing 
operations and weekly when remediation waste is located in the area in accordance with Operation Order 

Approximately 

00-77 1-23 1. 

5.3 Management Requirements for Compliance Order Wastes 
The Site’s inventories of waste chemicals, idle equipment containing hazardous materials, and mixed 
residues contained in tank systems are governed by the terms and conditions of compliance orders on 

5.4 Waste Disposal 
Wastes generated as a result of facility decommissioning activities will be remediation waste and 
packaged and characterized in compliance with WETS waste management procedures, which implement 
disposal site WAC and U.S. Department of Transportation (DOT) packaging requirements. Disposal 
locations will be selected by the contractor based on the properties of the particular waste stream. 

5.5 Waste Minimization and Recycling 
Waste minimization and recycling will be integrated into the planning and management of the 
remediation waste generated during decommissioning. Unnecessary waste generation will be controlled 
using work techniques that prevent the contamination of areas and equipment; preventing unnecessary 
packaging, tools, and equipment from entering radiological contaminated areas; and reusing contaminated 
tools and equipment when practical. 

Standard decontamination operations and processes will be evaluated for waste minimization potential 
and suitable minimization techniques will be implemented. Property with radiological contamination or 
property containing hazardous materials may be reused or recycled on Site, off Site by other DOE 
facilities, or by publicly or privately owned facilities having proper authorization to take possession of the 
property. 

Recycling options that may be considered for materials generated during decommissioning are listed in 
Table 7. Materials will be recycled based on availability of appropriate recycle technologies, availability 
of approved facilities, and cost effectiveness. 
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“Clean” scrap metal (not radioactively 
contaminated and not considered 
hazardous in accordance with RCRA) 
Radioactively contaminated scrap 
metal 

Radioactive mixed scrap material (i.e., 
radioactively contaminated scrap metal 
mixed with hazardous constituents) 
Non-radioactive scrap metal 
contaminated with beryllium 
Clean building rubble 

Table 7. Material Recycling Options 

Recycle through approved scrap metal 
vendors via contract. 

Recycle by means of metal melt process 
vendors. 

261.6, recycle exemption 

Decontaminate and recycle through 
approved commercial facility. 
Reuse on Site as backfill. 

- 

Material Comments 

a Material must meet receiving facility’s 
WAC and license requirements, if any. 

~~ 

Material must meet the receiving 
facility’s WAC and license 
requirements, if any. 
Currently trying to locate and approve 
facilities that can manage this type of 
material. 
Decontamination must meet the release 
criteria prescribed by 10 CFR 850. 
Must meet release criteria established in 

An estimated 8,000 m3 of structural rubble (i.e., concrete) and 97 m3 of structural steel will be generated 
during decommissioning. Concrete that meets the unrestricted-release criteria prescribed by the RSOP 
for RecycZing Concrete will be recycled as fill material to contour the land when decommissioning 
activities are completed. Concrete not meeting the unrestricted-release criteria will be disposed of at an 
appropriate disposal facility. 

The recycled concrete will not be transported and stockpiled as indicated in the RSOPfor Recycling 
Concrete. Instead, it will be verified that there is minimal reinforcing steel in the debris and the debris 
will be placed into depressions as backfill material. The debris will generally have two flat surfaces, and 
will not exceed twelve inches in thickness. Layering the backfill would mean that a uniform layer of 
concrete debris would be placed in a thickness not to exceed two feet. Then a layer of soil or crushed 
concrete would be placed on top of the concrete, followed by a formal compaction effort to facilitate 
moving the concrete debris into a stable configuration, as well as forcing soil into void spaces between 
adjacent pieces of concrete. This layering would then continue to a point 3 feet below the anticipated 
final grade, with the final 3-fOOt lift of backfill being entirely soil. 

Implementing this approach could significantly decrease cost by eliminating the steps involved with 
loading and transporting debris to the PA stockpiling area, size reduction at that location, and loading and 
transportation back to a fill site. 

I n  accordance with user guidelines froin the 1JS Department of Transportation and Bureau of 
Reclamation, a method specification is the typical standard for placement criteria for embankments and 
fills using coarser materials. A method specification is a standard placement process that results in a 
relatively uniform fill. With respect to the recycled concrete, the method specification \vi11 consist of 
placing the laycrs as indicated above, and compacting the laycrs with two to tive passes of tracked 
equipment no less than 20,000 pounds and cxerting a foot pressure not less than 6% pounds pcr square 
inch. Water will be applied throughout the placement and compacting process to minimize dust and 
facilitate compaction. Thc criteria for the placement activity will be no visual deflection of the fill during 
the equipment pass. 

Unclassified Page 42 of 55 1j-I 



771 Closure Project 
Decommissioning Operations Plan (DOP) 

6 CLOSURE OF RCRA-REGULATED UNITS 
The information contained in this section supercedes the RCRA closure requirements in the RCRA permit 
and Interim Status Closure Plan. Approval of this DOP serves as the RCRA permit modification. 
RCRA-regulated units located within the 771 Closure Project are listed in Table 8. These units will be 
closed in accordance with the closure performance standards described in this section. Closure 
performance standards are presented in this section for the 11 container storage units (Buildings 771 and 
774), 2 gloveboxes (Building 774 only), 148 tanks (Buildings 771 and 774) and 3 treatment units 
(Building 774). Closure information for the incinerator located in Building 771 will be submitted in a 
separate closure description document (CDD) or as a minor modification to the DOP. RCRA-regulated 
units will be closed before building demolition. 

6.1 Closure Options 
Closure may be conducted in two stages: first by rendering a unit or portion of a unit "RCRA stableta2 (if 
it is a permitted or interim status unit) or "physically empty" (if it is a mixed residue unit), then by 
completing the activities associated with the closure options described below. 

6.1.1 Clean Closure 
RCRA-regulated units may be "clean closed" by documenting the absence of contamination or by 
decontaminating the unit. 

6.1.1.1 Historical Knowledge Confirmation 
For units having a complete, detailed operating history, clean closure will be demonstrated when the 
following criteria are met: 

A review of the RCRA Operating Record indicates hazardous or mixed waste was never spilled 
in the unit, or complete documentation exists to demonstrate releases were adequately cleaned up 
(Le., if a spill did occur, visible residual liquids and solid wastes were removed and the spill area 
was decontaminated). This justification requires LRA concurrence. 
A visual inspection of the unit and associated ancillary equipment notes the absence of hazardous 
or mixed waste stains and/or residuals. 

0 

6.1.1.2 Decontamination 
Units to be "clean closed" by decontamination will typically be washed and rinsed, scabbled, or 
hydroblasted in accordance with the methods and controls specified in the RSOP for Facility Component 
Removal, Size Reduction, and Decontamination Activities. 

32 "RCRA Stable" is the first step toward closure of permitted or interim status units, whereby wastes are removed from the 
unit and the possibility of future waste input is eliminated. For tank systems, this means a tank and its ancillary equipment 
have been drained to the maximum extent possible using readily available means, with the objective of achieving less than 
one percent by volume holdup, no significant sludge remaining and no significant risk associated with the remaining 
residuals. Physical means, such as lock outitag out or blank flanges, must then be used to ensure no waste is introduced to 
the system is defined in Part X.E of the WETS RCRA Part B Permit and Closure Plan for Interim Status Units. 
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For units to be washed, a suitable decontamination solution will be used to remove visible waste residuals 
and contaminants. Following decontamination, the unit will be rinsed with clean water. The final rinsate 
will be tested to determine whether: 

The pH of the rinsate is between 6 and 9; and 

The concentrations of priority pollutants (identified as having been managed in the unit) and 
heavy metals are below the action levels for groundwater, as defined in Attachment 5 of RFCA. 
Rinsate meeting the groundwater action levels for listed waste constituents associated with the 
unit and the LDR standards for characteristic waste will be deemed to be “no longer contained in” 
and will be managed as non-hazardous waste. 

The final rinsate will not exceed a volume of two gallons per 100 ft2 of surface area rinsed, and for 
internal surfaces, such as tank systems, the final rinsate will not exceed a volume of 5% of the capacity of 
the system. If test results indicate the standard has been met, the unit will be considered “clean closed.” 
Units that cannot be decontaminated to meet the performance standard will be removed before building 
demolition and managed as hazardous or mixed waste. 

Scabbling or hydroblasting may be utilized to decontaminate contaminated surfaces. Following 
decontamination, surfaces must meet the following criteria: 

A visual inspection of the unit and associated ancillary equipment confirms the absence of 
hazardous or mixed waste stains and/or residuals; and 

0 

0 surveys verify surfaces are at or below the release criteria 
identified in the RSOP for Facility Disposition. 

Other more aggressive decontamination techniques may be utilized as necessary. Other techniques 
include grit blasting, high-pressure steam cleaning, scarifying, grinding and “shot” blasting. 

Areas that do not meet the visual inspection criteriawill be removed as hazardous or mixed debris. Areas 
that do not meet the unrestricted release criteria will be disposed of as non-hazardous radioactive waste. 

6.1.2 Unit Removal in Coniunction with “Debris Rule” Treatment 
Alternatively, RCRA-regulated units may be closed by removal and treated in accordance with the “debris 
rule.” The debris rule applies to unit equipment or structures that have no intended use or reuse, andare 
slated for removal and discard. To meet the “debris rule” standard, decontamination or use of alternative 
treatment options will be conducted using the “abrasive blasting” physical extraction technology, or other 
appropriate technology identified in Part 268.45 of 6 CCR 1007-3 (Table 1, Alternative Treatment 
Standards for Hazardous Debris). Application of a “debris rule” technology may occur before unit 
removal provided the tank has no future use. If, after treatment, the equipment or structure meets the 
standard for a clean debris surface, it will be managed as a solid waste. In the event the standard is not 
met, the equipment or structure will be removed and managed as hazardous or mixed waste. Treatment 
residuals generated from extraction and/or destruction technologies used in the closure of RCRA- 
regulated units (including rinsate) will be characterized in compliance with6 CCR 1007-3, Part 262.1 1 
and managed accordingly. 

6.1.3 Unit Removal without On-Site Treatment 
RCRA units that are not decontaminated to meet the ‘‘clean closure by decontamination” standard will be 
removed, size-reduced (if necessary), and packaged to meet the waste acceptance criteria (WAC) of the 
approved disposal facility. In the event the waste cannot be shipped directly to a disposal facility, it will 
be stored in compliance with the remediation waste management requirements identified in Operations 
Order 00-771 -23 1, as may be modified. 
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6.1.4 Partial Closure 
As tank systems are removed, piping may be inaccessible. Inaccessible piping is typically encountered 
above ground in areas where ventilation and/or other piping has yet to be removed, or piping is embedded 
in the slab. Once the piping has been tapped and drained (e.g., vented, purged and drained), the piping 
will be labeled in accordance with Operations Order 00-771-236. Operations Order 00-771-236 requires 
piping left-in-place to have the following information displayed on the pipe or the outermost portion of 
the containment, at each end: 

Labels identifying the pipe as abandoned pipe; 
Identification of potentially hazardous material (previously managed in the abandoned piping); 
and 
Location of other pertinent information (Le., work packages) 

On a quarterly basis, personnel will inspect the “abandoned piping” to verify labeling requirements are in 
place. Inaccessible above ground piping will be removed before demolition, typically as part of a 
Dismantlement Set or Decommissioning Area. 

Portions of the slab will be removed before demolition based on the contamination levels. Slab removed 
with embedded piping that had previously stored only characteristic hazardous waste will be managed as 
non-hazardous waste. Slab removed with embedded piping previously storing listed hazardous waste will 
be managed as hazardous waste unless the piping is segregated or appropriately treated before disposal. 

The ultimate disposition of piping embedded in the remaining slab, as well as piping located beneath the 
slab, will occur during ER activities. Therefore, final RCRA closure of the remaining piping will be 
completed in accordance with the ER RSOP or other ER decision document. In order to facilitate final 
disposition, pertinent characterization information will be transferred to the ER program and recorded in 
the administrative record. The administrative record will describe the location of any remaining piping, 
applicable characterization information (process knowledge and sampling results), as well as any other 
information that will aid the ER personnel in appropriately dispositioning the piping. 

6.2 Unit Removal Methods 
Most RCRA-regulated units will be closed by removal. The following paragraphs provide an overview of 
the removal methodologies for gloveboxes and tank systems. 

6.2.1 General Methodology for RCRA-Regulated Tank Disassembly 
The information included in this section is intended to supercede the phase I1 requirements in the 
approved CDDs for the 35 RCRA-regulated tank systems located in Building 77 1. This section includes 
tank system removal methodology, including piping strip-out, for Building 774 tank systems. 

6.2.1.1 Piping Removal 
Before starting pipe removal activities, the systems will be vented, purged, drained and then drained again 
by tapping into low points, as required, until no additional liquidcan be removed. The system should 
then be free of liquids. However, residual liquids may be encountered during piping removal. The 
removal method employed will include provisions to contain residual liquids and/or sludges, which may 
contain radioactive contamination. Any resulting liquids or sludges will be characterized and treated for 
final disposal per the applicable WAC. 

If a blockage is encountered that cannot be cleared readily during the tap and drain process, additional 
taps will be installed to minimize the length of the blocked section. Blocked sectionswill be removed 
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with provisions to contain trapped liquids that may be present. These sections will be size reduced in a 
manner that accommodates the possibility that trapped liquids may be released to containment. A 
drainage path will be established through any remaining blockages to ensure that liquid can be drained 
from the section. If significant blockages are encountered during tap and drain activities, piping removal 
may be conducted in conjunction with those activities to address the blockages. 

Piping removal, size reduction and packaging activities are considered to be dynamic processes, in which 
improvements in technology will be implemented as a result of newly available methods or lessons 
learned from prior piping removal operations. The piping removal steps described below may be 
modified in response to actual operating conditions. Possible modifications include pipe section 
separation method, containment type for pipe removal, vacuum method, and containment for size 
reduction. In most cases, piping will be removed in the following manner: 

A glovebag or plastic sleeving will be installed around the section of piping to be removed. 
Vacuum will be applied at one or both ends of a pipe section, and removal will proceed toward a 
vacuum source. 
At a termination point (TP), the flange will be disconnected or the pipe cut andthe remaining 
pipe stub will be contained by two layers of plastic. 
The pipe sections will be separated by the best available method (e.g., disconnecting at the 
flanged joint, four-wheel cutter, pipe-crimping tool). 
Afier the pipe section ends are separated from the rest of the pipeline, the ends of the 
glovebag/sleeving will be twisted into a “pigtail” formation, from which the ends of the bag can 
be cut and taped. The pipe section will be removed with taped plastic containment at both ends. 
If any residual liquid or sludge is observed at either end of the removed pipe section, that section 
will be bagged immediately and taken to a size reduction containment, for size reduction and 
inspection. The recovered residual liquid and/or sludge will be collected. If no residual liquid or 
sludge is observed at either elid of the pipe section, it will be taken to the size reduction area at an 
appropriate time. 
Piping sections will be size reduced, as necessary, using an approved cutting method. Crimped 
pipe sections will be size reduced. 
Pipe sections will be allowed to drain, in a vertical position, as required. 
Pipe section ends will be inspected visually to determine whether a blockage is present within the 
section. 
Blockages in pipe sections will be penetrated by mechanical means to drain any trapped liquid. 
Pipe sections will be drained of any remaining liquids or sludges, then placed into waste 
containers. Residual materials will be sampled and immobilized. 

The contents and condition of the interior of the pipe section will dictate its disposition as waste. Four 
typical cases may be encountered: 

The interior surface is dry and contains no visible sign of hazardous waste holdup, so that the pipe 
section can be disposed as non-hazardous waste (for tanks previously storing only characteristic 
wastes). 
The pipe section contains solid residual material adhering to the interior walls, whichcannot be 
removed readily. The pipe section will be managed as hazardous or non-hazardous waste, based 
on process knowledge and/or analytical results for a representative sample of the material. 
A removable blockage or mobile sludge is found, and is removed from the pipe section and 
sampled. EPA waste codes are assigned to the sludge based on process knowledge or analytical 
results, and the sludge is treated to meet applicable WAC. The pipe section will be disposed as 
hazardous or non-hazardous waste, after a hazardous waste determination has been made. 
Piping from listed waste tanks will be disposed of as hazardous waste. 
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Each IWCP work package, which will be prepared prior to the start of closure activities, will include 
more specific and detailed instructions for the sequence of piping removal steps, removal and size 
reduction methodology, characterization process and hold points, and removal of residual materials from 
pipe sections. 

6.2.1.2 Tank Removal 
Tanks will be removed and/or size reduced in place after process piping has been removed, and the tanks 
have been drained. However, some residual solid and/or liquid holdup may be present in the tanks. The 
descriptions below contain specific provisions to address this possibility, incorporating applicable 
regulatory requirements and precautions to prevent worker exposure or release of holdup material to the 
environment. 

Tanks may be packaged in one piece or size reduced. Typical waste streams to be generated include light 
metal, plastic-lined metal, solid lead, combustibles, glass and plastic. 

Removal of the tanks is described in the following subsections, according to tank type and relative size. 
The following disassembly steps are typical and may be altered based on field conditions or lessons 
learned. 

6.2.1.3 Pencil Tank Removal 
Pencil tanks are handled in a manner similar to that for large diameter piping. In a few cases, the tank 
may be size reduced in place because of its size or other circumstances; however, for the majority of 
cases. activities are as follows: 

Containment will be placed around the vacuumhent line, and the tank will be disconnected from 
the exhaust header. 
The tank will be disconnected from its supports. 
The tank will be moved to the size reduction glovebox, and introduced into the glovebox via a 
“bag-in” procedure. 
The tank will be cut to facilitate handling and packaging. The ends will be separated from the 
tank body to facilitate inspection of the interior, cleaning and removal of residual materials. 
Tanks or tank sections will stand on end in a drip pan to drain residual liquid and mobile sludge. 
The material will be placed into containers for further characterization and disposal. 
Each tank or tank section, now open at both ends, will be visually inspected. The interior will be 
wiped dry. Incidental liquids may be immobilized with absorbent or collected in Kim-wipes as 
wet combustibles. 
Additional tank cleaning, if required, will be conducted during size reduction. The options for 
disposition of the tank sections as waste are described in Section 6.3. 
The tank sections will be further size reduced as necessary, and then segregated for final waste 
characterization and packaging. Absorbent will be added to the packaging to absorb any residual 
dampness. The tank sections will be packaged in accordance with the applicable WGI. 

6.2.1.4 Annular Tank Removal 
The dual-wall design of annular tanks leads to special considerations and precautions for size reduction 
and inspection for residual material remaining inside the tank, which are somewhat more complex than 
for the other types of tanks. The best available technology will be used for the disassembly and removal 
of tanks. For example, while relatively small annular tanks may not require size reduction to fit into 
waste crates, some cutting will be necessary to facilitate inspection of the tank interior for the presence of 
residual material holdup. In some cases, large tanks or those with special circumstances may be size 
reduced in place. Typical activities for these tanks are as follows: 
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Containment will be placed around the vacuumhent line, and the tank will be disconnected from 
the exhaust header. 
The tank will be disassembled from the floor mountings and brought to the size reduction facility, 
where one or more viewing ports are cut to facilitate inspection of the tank interior. 
The tank will be visually inspected. 
If no residual material is found, the tank interior may be sprayed with a fixative before 
proceeding with size reduction. 
If residual material is discovered inside the tank, the tank may be cut into sections to provide 
access to the residual material. 
Residual material (solids and/or sludge) will be removed from tank sections and placed into 
containers for further characterization and disposal. Incidental liquids may be collected in Kim- 
wipes as wet combustibles. Waste characterization criteria for the tank pieces, based on the 
content and condition of any residual material found in them, are described in Section 6.3. 
After the residual material has been removed, the tank interior may be sprayed with a fixative 
before proceeding with size reduction. 
The tank sections will be further size reduced, as necessary, then segregated for final waste 
characterization and packaging. Absorbent may be added to the packaging to absorb any residual 
dampness. The tank sections are packaged in accordance with the applicable WGI. 

6.2.1.5 Raschig Ring Tank Removal 
Raschig ring tanks will be inspected visually and/or by real time radiography (RTR) for the presence of 
liquid/mobile sludge. Small tanks may be placed directly into a shipping container with the raschig rings 
in place. Each tank packaged in this manner will be examined by RTR to verify the absence of free 
liquids and/or mobile sludges. In the event the tank fails RTR, the tank will be returned either to Building 
771 or 774, and the raschig rings will be removed. Typical activities for Raschig ring tanks are as 
follows: 

Containment will be placed around the vacuumhent line, and the tank is disconnected from the 
exhaust header. 
The tank will be disconnected from its supports. 
The tank will be brought to the size reduction facility, where the rings will be removed and the 
interior of the tank inspected. 
If no residual material is found upon inspection, the tank will be size reduced as necessary to fit 
into a waste container. The interior is wiped dry. Incidental liquids may be immobilized in 
absorbent or collected in Kim-wipes as wet combustibles. The options for disposition of dry 
tanks or tank sections as waste are described in Section 6.5.2.5 below. 
If residual material is found in the tank, the methodology for its removal is determined. This is 
likely to include cutting of the tank into sections in order to isolate the residual material in one or 
two sections for ease of removal. 
The cut tank sections will stand on end in a drip pan to drain residual liquid and mobile sludge. 
Non-mobile sludge is removed by mechanical means. Residual material (sludge and/or solids) 
will be placed into containers for further characterization and disposal. 
After residual materials have been removed, each tank or tank section will be visually inspected. 
The interior will be wiped dry. Incidental liquids may be immobilized in absorbent or collected 
in Kim-wipes as wet combustibles. 
Size reduction, as necessary for waste packaging, will be conducted using the best available 
technology. 
The tank or tank sections are segregated for final waste characterization and packaging under the 
options listed in Section 6.3. Absorbent may be added to the packaging to absorb any residual 
dampness. The tank sections will be packaged in accordance with the applicable WGI. 
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6.2.1.6 Removal of  Other Tanks 
Three options exist for the removal of tanks that do not contain raschig rings, are not annular, or pencil 
tanks: 

Package the tank in one piece as a SCO, 
Package the tank in one piece because size reduction is not necessary, or 
Size reduce the tank into sections for packaging. 

Selection of an option will be based on the level of radioactive contamination, tank construction and the 
presence of hazardous constituents. The SCO method is desirable because of a significant reduction in 
both worker exposure levels and staff-hours required for size reduction and removal activities. 

After the vacuumhent line is disconnected, the tank will be packaged in one piece in place, with 
containment provided on site as necessary. The tank may be designated as an SCO if it meets the criteria. 
If the tank cannot be packaged in one piece, it will be size reduced and the waste streams segregated for 
packaging, either in place or within the size reduction facility. 

6.2.1.7 General Conditions for Tank Sections and Residual Materials 
The condition of the tank interior and the composition of residual material inside any of the tanks will 
dictate that tanks disposition as waste. Four typical cases may be encountered: 

The interior surface is dry and contains no visible sign of hazardous waste holdup, so the tank can 
be disposed as non-hazardous waste (for tanks previously storing only characteristic waste). 
For tanks previously storing listed wastes, the tank sections typically will be decontaminated in 
accordance with Section 6.1.1.2 and disposed of as non-hazardous debris. If decontamination is 
not feasible, the tanks will be disposed of as hazardous or mixed waste. 
The tank contains solid residual material adhering to the interior walls, whichcannot be removed 
readily. The tank will be managed as hazardous or non-hazardous waste, after a hazardous waste 
determination has been made based on the analytical results for a representative sample of the 
material. 
A mobile sludge is found and is removed from the tank and sampled. EPA waste codes are 
assigned to the sludge based on process knowledge or analytical results. The sludge will either be 
treated to meet applicable waste acceptance criteria or stored on-site pending ultimate disposition. 
The tank will be disposed as hazardous or non-hazardous waste, after a hazardous waste 
determination has been made. 
Each IWCP work package, which will be prepared prior to the start of tank removal activities, 
will include more specific and detailed instructions for the sequence and methodology of tank 
removal, size reduction, waste characterization and hold points, and separation of residual 
material from tank sections. 

6.3 DISPOSITION OF CLOSURE-RELATED WASTES 
Metal and other types of waste generated during closure activities will be managed as remediation waste. 
It is assumed that the Site's waste management and treatment systems will be available to receive wastes 
generated by these closure activities. If deemed appropriate, Building 77 1 /774 may develop treatment 
systems for select waste streams. 

Glovebox components and pieces that are radioactively contaminated will be managed in accordance with 
the requirements of the WETS Radiological Control Manual and Health and Safety Practices Manual, 
and will be packaged for disposal in accordance with applicable waste acceptance criteria. 
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Non-SCO glovebox metal waste will be assayed for categorization as either LLW or TRU, depending on 
the amount of actinide present, and will be characterized in accordance with applicable regulations. Size- 
reduced glovebox sections likely will be categorized as TRU waste and packaged for disposal at WIPP. 
The presence of metal pieces with lead shielding will cause that metal waste to be labeled as mixed waste. 

A glovebox shell that has met the SCO criteria does not require additional assay. It is a non-hazardous 
LLW and will be packaged for disposal at NTS. 

Other segregated waste types identified in the WGIs will be characterized, placed into waste containers 
and managed in accordance with applicable regulations and the Site Waste Management Programs. 
These waste drums and crates will be analyzed by non-destructive assay to categorize them as LLW or 
TRU waste. They will be placed in approlpriate on-Site storage areas before off-Site disposal. If mixed 
waste is generated for which treatment/disposal options do not currently exist, it will be added to the Site 
Treatment Plan (e.g., LLW with actinide activity levels between 10 and 100 nCi/g). 

6.4 Professional Engineer Certification 
Within 60 days of completing closure of the final hazardous waste unit in Building 771/774, an 
independent, registered Professional Engineer (P.E.) will certify the unit has been closed in accordance 
with Section 6.1.1.2. Individual unit closures will not require a P.E. certification. 

6.5 Closure Documentatioin 
RCRA unit closure activities will be documented in the Pre-Demolition Survey Report, which will be 
completed before building demolition. Upon final closure of each RCRA-regulated unit, the Site's Master 
List of RCRA Units will be updated to reflect the new closure status of the unit and the unit will be 
removed from the RCRA Part A Application and Part B Permit in accordance with the applicable 
regulations. 
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7 APPLICABLE OR RELEVANT AND APPROPRIATE 
REQUIREMENTS 

Decommissioning and ER activities conducted at RFETS must comply with the ARARs under the 
CERCLA3’. ARARs have been identified for the complete scoue of decommissioning; activities. 

Certain State of Colorado Radiation Control Regulations pertaining to decommissioning and environmental releases may be 
relevant and appropriate to building decommissioning and environmental restoration activities, particularly the cleanup of 
the soils. The RFCA parties are finalizing this list and a subsequent modification to the documents referenced will be 
required. 

currently undergoing public comment and is scheduled for approval in December 2000. 

3s 

The RFCA Standard Operating Protocol for Facility Component ]Removal, Size Reduction, and Decontamination Activities is 36 

37 The RFCA Standard Operating Protocol for Facility Disposition, approved October 5, 2000. 
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8 ENVIRONMENTAL CONSEQUENCES 
RFCA mandates incorporation of National Environmental Policy Act (NEPA) values into RFCA decision 
documents. Environmental consequences have been identified for the complete scope of 
decommissioning activities, including demolition. and they are contained within theRSOP for Facilih, 

J 
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9 IMPLEMENTATION SCHEDULE 
The recent Site-wide re-baselining effort has resulted in the development of a detailed schedule and basis 
of estimate for completion of the 771 Closure Project. A copy of this schedule is provided in Appendix 
A. The schedule is not an enforceable part of this DOP, and DOE or its contractor may alter the schedule 
without prior notification to or approval by the LRA. Significant schedule changes will be shared with 
the LRA as part of the RFCA consultative process. 
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10 RECORDS DISPOSITION 
The 771 Closure Project records consist of the CERCLA AR File, the RCRA Operating Record, the 
Closure Project Files, and the Decommissioning Closeout Report. 

10.1 CERCLA Administrative Record File 
This section identifies the documents that constitute the AR File for the 771 Closure Project. Upon 
completion of the public comment period, comments received from the public will be added to the AR 
File, along with the responsiveness summary and the LRA approval letter. LRA approval of this DOP 
and associated major and minor modifications constitutes approval of the AR File. 

LRA approval of this modification into the DOP constitutes approval of the documentsbeing added to the 
771 AR. The following documents will be added to the 771 Closure Project AR for this modification: 

77 1 Closure Project Reconnaissance Level Characterization Report Supplement 

77 1 Closure Project DOP modification Responsiveness Summary 

Final 771 Closure Project DOP modifications 
EG&G 1995a, Geologic Characterization Report for the Rocky Flats Environmental 
Technology Site, 1995. 
EG&G 1995b, Hydrogeologic Characterization Report for the Rocky Flats Environmental 
Technology Site, 1995. 

The following information repositories have been established to provide public access to the 77 1 Closure 
Project AR. 

U.S. Environmental Protection Agency 

Region VI11 
Superfund Records Center 
999 18'' Street, Suite 500 

U.S. Department of Energy Rocky Flats Public 
Reading Room 
Front Range Community College Library 
3 645 West 1 12th Avenue, Level B 
Westminster, Colorado 80030 

Denver, Colorado 80202-2466 
(303) 293-1 807 

(3 03) 469-443 5 

Colorado Department of Public Health and 
Environment (CDPHE) 
Information Center, Building A 
4300 Cherry Creek Drive South 
Denver, Colorado 80220- 1530 
(303) 692-33 12 

Unclassified Page 55 of 55 



771 Closure Project 
Decommissioning Operations Plan (DOP) 

10.2 RCRA Operating Record 
RCRA records, including inspection records, will be maintained with the existing Building 771 RCRA 
Operating Record. Upon completion of the 771 Closure Project, the RCRA Operating Record will be 
transferred to Site Records Management for storage. 

10.3 Closure Project Files 
Project-specific documents will be stored in the 771 Closure Project Files until final closure is complete, 
at which time the Closure Project Files will be processed through Site Records Management and archived. 
The Closure Project Files will contain characterization documentation, inventory sheets, project 
correspondence, comment resolution, IWCP work packages, and additional information that is a direct 
result of the work involved in the project. Maintenance of the Closure Project Files is a Site requirement. 

10.4 Decommissioning Closeout Report 
A Decommissioning Closeout Report will be prepared for the 771 Closure Project after decommissioning 
work has been completed and analytical data received. The report will consist of a brief description of the 
work completed, including any modifications or variations from the original decision document. The 
report will also contain analytical results, including the results of confirmatory sampling, as well as a 
description of the quantity and characteristics of the waste generated and how the waste is stored or 
disposed. The expected outline for the Closeout Report is shown below. The format may change to meet 
the needs of the project. 

Introduction 
Remedial action description 

0 

0 

0 

Radiological analysis (if applicable) 
0 Waste stream disposition 

Dates and duration of specific activities (approximate) 
Verification that remedial action goals have been met 
Verification of treatment process (if applicable) 

0 Site reclamation 
0 

0 

0 

Significant deviations from the decision document 
Final disposition of wastes (actual or anticipated) 
Next steps (e.g., interim monitoring, transfer to Environmental Restoration Program) 

When completed and approved by DOE and the LRA, the Decommissioning Closeout Report will be 
submitted to the 771 Closure Project AR Post-decisional File. 
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11 COMMENT RESPONSIVENESS SUMMARY 
A responsiveness summary is prepared for a RFCA decision document and each major modification to 
that document that is subjcct to formal public comment. If a major modification is made to this DOP, thc 
responsiveness summary for that modification will be included with the final modification, and the 
responsiveness summary from previous public comment period(s) will be removcd, but continue to reside 
i n  the appropriate revision in the administrative rccord. 
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12 GLOSSARY OF TEMSI  
Following are terms that are unique to this RFCA decision document. For the definitions of other terms 
used in this and other RFCA decision documents, refer to the RSOP.for Recycling Concrete, the RSOP 
for Facility Disposition, and the RSOP for Facility Component Removal, Size Reduction, and 

~ 

Decontamination Activities. 

Decommissioning Area. Small, manageable grouping of similar systems, equipment, and areas or rooms 
that may be worked independently. Dismantkment Sets contain less than 2,000 dpm removable 
contamination and are decommissioned by Building Trades. 

Dismantlement Set. Small, manageable grouping of similar systems, equipment, and areas or rooms that 
may be worked independently. Dismantlement Sets contain greater than 2,000 dpm removable 
contamination and are decommissioned by Steelworkers. 
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APPENDIX A 

771 CLOSURE PROJECT 
IMPLEMENTATION SCHEDULE 
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